



Department of Transportation

Division of Operations

700 E Broadway Avenue

Pierre, South Dakota 57501-2586 605/773-3704 (maint)

FAX: 605/773-2893 605/773-3571 (const)

September 19, 2016

Mr. Greg Fuller
Director of Operations
South Dakota Department of Transportation
Pierre, SD 57501

Subject: Construction Change Orders Report

Construction change orders approved in June contain a decrease of approximately \$132,030.

Over the past 12 months, the overall contract increase is 1.38%.

The following projects have a Construction Change Order (CCO) amounting to a contract change in excess of \$50,000.

ABERDEEN REGION

- I. Project: P 0081(93)157, Codington County, PCN 026X
Location: US 81 in Watertown
Contractor: Reede Construction, Inc.
Type of Work: Urban Grading, Roadway Lighting, Storm Sewer, Curb & Gutter, Sidewalk, Traffic Signals, PCC Surfacing

Original Contract Amount:	\$	6,479,412.15
Change on CCO No. 5:	\$	69,693.37
Net Change to Date:	\$	87,826.81

Explanation of Change on CCO No. 5: This increase was the result of a block rental payment made for the Contractor completing work in less time than bid.

MITCHELL REGION

- II. Project: P 0044(191)274, Gregory County, PCN 04X2
Location: SD 44 from SD 47 to the Platte/Winner Bridge
Contractor: Spencer Quarries, Inc.
Type of Work: Cold Milling Asphalt Concrete & Asphalt Concrete Resurfacing

Original Contract Amount: \$ 3,419,384.28
Change on CCO No. 1: \$ (299,749.07)
Net Change to Date: \$ (299,749.07)

Explanation of Change on CCO No. 1: This decrease was the result of an adjustment to the contract quantity of asphalt concrete used for leveling. The estimated quantity of asphalt concrete was higher than what was required for construction. Additionally, the Department approved mix design contained a target binder content lower than estimated in the plans.

PIERRE REGION

- III. Project: IM 0903(101)153, Jackson County, PCN 03W4
Location: I-90 from Kadoka to Belvidere
Contractor: Knife River Midwest Inc.
Type of Work: Remove & Replace PCC Surfacing, Edge Drains, Inslope Flattening, Pipe Repair, and Extend Culvert

Original Contract Amount: \$ 18,935,371.24
Change on CCO No. 4: \$ 58,002.01
Net Change to Date: \$ 428,002.01

Explanation of Change on CCO No. 4: This increase was the result of extra work ordered by the Department to place high tension cable guardrail at 2 locations on the project.

RAPID CITY REGION

- IV.** Project: P-PH 0240(12)128, Pennington County, PCN 038D
Location: SD 240 south of Wall
Contractor: Loiseau Construction, Inc.
Type of Work: Shoulder Widening, Cold Milling Asphalt Concrete, & Asphalt Concrete Resurfacing

Original Contract Amount: \$ 5,837,463.77
Change on CCO No. 10: \$ (114,705.10)
Net Change to Date: \$ 71,567.22

Explanation of Change on CCO No. 10: This decrease was the result of numerous minor adjustments made to various contract quantities. Decreases were made for asphalt concrete, asphalt binder, asphalt for prime, hydrated lime, and water for dust control. The adjustments were made to match the actual quantities used during construction and are considered normal variations.

- V.** Project: EM 0385(15)0, Fall River County, PCN 00D0
Location: US 385 from Oelrichs to the Nebraska State Line
Contractor: Loiseau Construction, Inc.
Type of Work: Grading, Structure, PCC Surfacing, and Asphalt Concrete Resurfacing

Original Contract Amount: \$ 25,172,061.84
Change on CCO No. 10: \$ (257,589.11)
Net Change to Date: \$ (207,824.03)

Explanation of Change on CCO No. 10: This decrease was the result of numerous adjustments made to various contract quantities. Decreases were made for excavation, base course, pit run, and gravel cushion. The adjustments were made to match the actual quantities used during construction and are considered normal variations.

Sincerely,

Ryan K. Johnson
Specification Engineer