



Department of Transportation

Division of Operations

700 E Broadway Avenue

Pierre, South Dakota 57501-2586 605/773-3704 (maint)

FAX: 605/773-2893 605/773-3571 (const)

May 17, 2016

Mr. Greg Fuller
Director of Operations
South Dakota Department of Transportation
Pierre, SD 57501

Subject: Construction Change Orders Report

Construction change orders approved in April contain an increase of approximately \$49,053.

Over the past 12 months, the overall contract increase is 1.06%.

The following projects have a Construction Change Order (CCO) amounting to a contract change in excess of \$50,000.

ABERDEEN REGION

- I. Project: P 6443(01), Brookings County, PCN 042Q
Location: 471 Ave. and 217 St. in Brookings
Contractor: Bowes Construction, Inc.
Type of Work: Cold Milling Asphalt Concrete and Asphalt Concrete Resurfacing

Original Contract Amount: \$ 1,137,163.87
Change on CCO No. 4: \$ (50,656.30)
Net Change to Date: \$ (40,192.96)

Explanation of Change on CCO No. 4: This decrease was the result of the Department eliminating the flush seal from the project. The determination was made based on observation of surface conditions following asphalt concrete resurfacing.

- II. Project: P 3273(09), Brookings County, PCN 03CT
Location: 17th Ave in Brookings
Contractor: Bowes Construction, Inc.
Type of Work: Mill & AC Resurfacing

Original Contract Amount: \$ 908,737.80
Change on CCO No. 7: \$ 89,720.49
Net Change to Date: \$ 126,944.14

Explanation of Change on CCO No. 7: This increase was the result of additional sodding work requested by the city.

- III. Project: P 3313(13), Brookings County, PCN 03WP
Location: Main Avenue in Brookings
Contractor: Bowes Construction, Inc.
Type of Work: Mill & AC Resurfacing

Original Contract Amount: \$ 965,457.35
Change on CCO No. 3: \$ (63,223.75)
Net Change to Date: \$ (54,876.75)

Explanation of Change on CCO No. 3: This decrease was the result of numerous minor adjustments made to various contract quantities. The adjustments were made to match the actual quantities used during construction and are considered normal variations.

MITCHELL REGION

- IV. Project: P 0019(36)73, Lake County, PCN 026D
Location: SD 19 from Humboldt to Madison
Contractor: McLaughlin & Schulz, Inc.
Type of Work: Mill & AC Surfacing & Resurfacing

Original Contract Amount: \$ 6,587,979.03
Change on CCO No. 4: \$ 246,637.64
Net Change to Date: \$ 691,847.27

Explanation of Change on CCO No. 4: This increase was the result of numerous minor adjustments made to various contract quantities and due to an incentive payment earned by the Contractor for asphalt mix quality and asphalt ride quality. The adjustments were made to match the actual quantities used during construction. Increases were made for additional asphalt concrete and asphalt binder due to plan errors and changes ordered by the Department during construction. The incentive payments were made in accordance with the contract.

- V.** Project: IM-NH-P 0021(155), Aurora County, PCN 047L
Location: Various Routes in the Mitchell Area
Contractor: Bituminous Paving, Inc.
Type of Work: Asphalt Surface Treatment (Chip Seal)

Original Contract Amount: \$ 4,943,154.85
Change on CCO No. 1: \$ (280,672.20)
Net Change to Date: \$ (280,672.20)

Explanation of Change on CCO No. 1: This decrease was the result of an adjustment to the contract quantity of cover aggregate used on the project. The Department approved application rate for cover aggregate was less than estimated in the plans.

- VI.** Project: IM 0907(53)319, Davison County, PCN 6666
Location: I-90 from Mount Vernon to the James River
Contractor: Knife River Midwest LLC
Type of Work: Remove and Replace PCCP, Bridge Deck Overlay, Epoxy Chip Seal, Asphalt Concrete Resurfacing, and Guardrail

Original Contract Amount: \$ 29,120,411.20
Change on CCO No. 24: \$ 81,521.82
Net Change to Date: \$ 1,363,062.29

Explanation of Change on CCO No. 24: This increase was the result of numerous minor adjustments made to various contract quantities and due to an incentive payment earned by the Contractor for PCCP ride quality. The adjustments were made to match the actual quantities used during construction and are considered normal variations. The incentive payment was made in accordance with the contract.

- VII.** Project: PH 8050(69), Minnehaha County, PCN 056U
Location: Various County, City, & Township Roads in Minnehaha County
Contractor: Hamm Construction LLC
Type of Work: County Signing and Delineation

Original Contract Amount: \$ 1,412,966.70
Change on CCO No. 1: \$ (55,322.50)
Net Change to Date: \$ (55,322.50)

Explanation of Change on CCO No. 1: This decrease was the result of a plan error in the plans estimated quantity of type 3 barricade. The final quantity matches the quantity required on the project.

PIERRE REGION

- VIII.** Project: P 0073(53)252, Corson County, PCN 01RP
Location: Various sites from McLaughlin to Lemmon
Contractor: Industrial Builders, Inc.
Type of Work: Bridge Deck Overlay

Original Contract Amount: \$ 2,009,694.55
Change on CCO No. 4: \$ 68,981.60
Net Change to Date: \$ 95,521.60

Explanation of Change on CCO No. 4: This increase was the result of additional concrete removal and overlay as ordered by the Department. The plans shown thickness of the existing overlay was less than the thickness encountered during construction.

- IX.** Project: P 0073(53)252, Corson County, PCN 01RP
Location: Various sites from McLaughlin to Lemmon
Contractor: Industrial Builders, Inc.
Type of Work: Bridge Deck Overlay

Original Contract Amount: \$ 2,009,694.55
Change on CCO No. 5: \$ 50,875.30
Net Change to Date: \$ 146,396.90

Explanation of Change on CCO No. 5: This increase was the result of additional asphalt concrete required on the project to provide a stable approach to the structures.

- X.** Project: NH-P 0032(18), Corson County, PCN 047Q
Location: Various Routes in the Mobridge Area
Contractor: Jensen Rock & Sand, Inc.
Type of Work: Asphalt Surface Treatment (Chip Seal)

Original Contract Amount: \$ 2,889,262.25
Change on CCO No. 3F: \$ (143,037.27)
Net Change to Date: \$ (86,944.07)

Explanation of Change on CCO No. 3F: This decrease was the result of an adjustment to the contract quantity of asphalt for surface treatment used on the project. The Department approved application rate for asphalt for surface treatment was less than estimated in the plans.

XI. Project: NH-P 0032(16), Corson County, PCN 0461
Location: Various Routes in the Mobridge Area
Contractor: Jensen Rock & Sand, Inc.
Type of Work: Asphalt Surface Treatment (Chip Seal)

Original Contract Amount: \$ 1,974,467.83
Change on CCO No. 3F: \$ (70,414.54)
Net Change to Date: \$ (32,004.98)

Explanation of Change on CCO No. 3F: This decrease was the result of an adjustment to the contract quantity of asphalt for surface treatment used on the project. The Department approved application rate for asphalt for surface treatment was less than estimated in the plans.

XII. Project: NH 0083(81)87, Lyman County, PCN 04PQ
Location: SD 83 at Vivian
Contractor: BX Civil & Construction, Inc.
Type of Work: PCC Panel Replacement, Edge Drains, Modify Approach Slabs & Approach Guardrail

Original Contract Amount: \$ 491,137.05
Change on CCO No. 2F: \$ 81,455.85
Net Change to Date: \$ 111,605.15

Explanation of Change on CCO No. 2F: This increase was the result of numerous minor adjustments made to various contract quantities. The adjustments were made to match the actual quantities used during construction and are considered normal variations.

RAPID CITY REGION

XIII. Project: IM 0902(157)94, Pennington County, PCN 034V
Location: I-90 from Wasta to Wall
Contractor: Border States Paving, Inc.
Type of Work: Cold Milling Asphalt Concrete & Asphalt Concrete Resurfacing

Original Contract Amount: \$ 14,319,127.10
Change on CCO No. 7: \$ (65,612.28)
Net Change to Date: \$ (157,497.16)

Explanation of Change on CCO No. 7: This decrease was the result of numerous minor adjustments made to various contract quantities. The adjustments were made to match the actual quantities used during construction and are considered normal variations.

XIV. Project: P 016A(04)25, Custer County, PCN 01RM
Location: Over French Creek in Custer State Park
Contractor: Corr Construction Services, Inc.
Type of Work: Epoxy Deck Seals & Joint Modification

Original Contract Amount:	\$	341,744.70
Change on CCO No. 2:	\$	(50,453.80)
Net Change to Date:	\$	(48,453.30)

Explanation of Change on CCO No. 2: This decrease was the result of numerous minor adjustments made to various contract quantities. The adjustments were made to match the actual quantities used during construction and are considered normal variations.

Sincerely,

Ryan K. Johnson
Specification Engineer