



**South Dakota Department of Transportation**  
Division of Operations  
700 E Broadway Avenue  
Pierre, South Dakota 57501-2586

April 19, 2022

Mr. Craig Smith  
Director of Operations  
South Dakota Department of Transportation  
Pierre, SD 57501

Subject: Construction Change Order (CCO) Report

CCOs approved in March contain an increase of \$741,556.17. Over the past 12 months, the overall contract increase is 1.15%.

The following projects have a CCO amounting to a contract change more than \$50,000.

### **ABERDEEN REGION**

1. Project: P 0015(83)199, Roberts County, PCN 04XA  
Location: SD15 – 1.2 miles west of SD 123 over the north fork of the Whetstone River  
4 miles east of I-29  
4.8 miles east of I-29  
Contractor: Midwest Contracting, LLC  
Type of Work: Structures and approach grading

Original Contract Amount: \$ 3,488,643.93  
Change on CCO No. 3: \$ (206,947.58)  
Net Change to Date: \$ (130,138.70)

Explanation of Change on CCO No. 3: This decrease is the result of the Department adjusting the contract quantities of numerous items to match the quantities used during construction. The adjustments are considered normal project variations.

## MITCHELL REGION

2. Project: IM 0909(75)402, Minnehaha County, PCN 00WN  
 Location: I-90 Exit 402 from I-90 to Rice Street  
 Contractor: Riley Bros Construction, Inc.  
 Type of Work: Grading, structures

Original Contract Amount: \$ 54,665,168.60  
 Change on CCO No. 16: \$ 75,746.16  
 Net Change to Date: \$ 6,023,696.09

Explanation of Change on CCO No. 16: This increase is the result of the Department compensating the Contractor for extra work performed to install a different the hanger and conduit detail. The Department ordered the change to provide a more durable installation and to prevent future maintenance issues.

3. Project: IM 0909(75)402, Minnehaha County, PCN 00WN  
 Location: I-90 Exit 402 from I-90 to Rice Street  
 Contractor: Riley Bros Construction, Inc.  
 Type of Work: Grading, structures

Original Contract Amount: \$ 54,665,168.60  
 Change on CCO No. 23: \$ 64,720.00  
 Net Change to Date: \$ 6,527,737.81

Explanation of Change on CCO No. 23: This increase is the result of the Department adjusting the Engineer Directed Survey hours from plan quantities to actual used quantities.

4. Project: NH 0050(117)406, Clay County, PCN 04YU  
 Location: SD 50 – from divided lanes west of Vermillion to divided lanes east of Vermillion  
 Contractor: Midland Contracting, Inc.  
 Type of Work: Grading, cold milling asphalt concrete, asphalt concrete surfacing, lighting, structure repair

Original Contract Amount: \$ 6,839,500.50  
 Change on CCO No. 6: \$ 79,218.62  
 Net Change to Date: \$ 108,653.22

Explanation of Change on CCO No. 6: This increase is the result of the Department adjusting the quantity of nonreinforced PCC pavement due to a plan error.

5. Project: P 0044(201)276, Gregory County, PCN 05GP  
 Location: SD 44 – from east of SD 47 to 6.5 miles west of the Platte/Winner bridge  
 Contractor: Schweigert Construction, Inc.  
 Type of Work: Landslide repair

Original Contract Amount: \$ 1,295,861.50  
 Change on CCO No. 3: \$ 50,106.15  
 Net Change to Date: \$ 168,051.00

Explanation of Change on CCO No. 3: This increase is the result of the Department paying an incentive bonus for the Contractor's timely completion of the project. The Department made the incentive payment in accordance with the contract.

6. Project: P 0044(225)290, Gregory County, PCN 087V  
 Location: SD 44 - .3 miles west of the Platte/Winner bridge  
 Contractor: Schweigert Construction, Inc.  
 Type of Work: Slide repair

Original Contract Amount: \$ 959,902.44  
 Change on CCO No. 1: \$ 98,947.19  
 Net Change to Date: \$ 98,947.19

Explanation of Change on CCO No. 1: This increase is the result of the Department compensating the Contractor for additional work performed to place additional embankment material. The additional materials was used to fill in a low area on the project.

7. Project: P PH EM 0046(60)347, Clay County, PCN 04J5  
 Location: SD 46 – from Irene to west of SD 19/19A  
 Contractor: Central Specialties, Inc.  
 Type of Work: Shoulder widening, structures, pipe work, spot grading, asphalt concrete surfacing

Original Contract Amount: \$ 11,277,765.88  
 Change on CCO No. 3: \$ 90,860.10  
 Net Change to Date: \$ 125,291.19

Explanation of Change on CCO No. 3: This increase is the result of the Department paying an incentive bonus for the Contractor's timely completion of a portion of the project. The Department made the incentive payment in accordance with the contract. Additionally, the Department adjusted the contract quantities of excavation, dust control chlorides, and sand for flush seal due to normal project variations.

## PIERRE REGION

8. Project: IM FP 0903(108)163, Jackson County, PCN 04D7  
 Location: I-90 EBL – from east of Belvidere Exit to west of the Jackson/Jones County line  
 Structure over I-90 – 2.5 miles southwest of SD 63 north exit  
 Contractor: Complete Concrete, Inc.  
 Type of Work: Grading, PCC surfacing, cold milling & asphalt concrete resurfacing, pipe work, approach slabs
- Original Contract Amount: \$ 22,771,269.16  
 Change on CCO No. 5: \$ 230,057.05  
 Net Change to Date: \$ 987,933.86

Explanation of Change on CCO No. 5: This increase is the result of the Department adjusting the quantities of numerous contract items to match the quantities used during construction through normal project variations.

9. Project: NH EM 0083(74)55, Jones & Mellette County, PCN 04E8  
 Location: US 83 – from White River to south of Murdo  
 Contractor: Border States Paving, Inc.  
 Type of Work: Asphalt concrete surfacing, ADA upgrades
- Original Contract Amount: \$ 16,190,104.15  
 Change on CCO No. 3: \$ 121,361.88  
 Net Change to Date: \$ 429,361.88

Explanation of Change on CCO No. 3: This increase is the result of the Department compensating the Contractor for the placement of a 1" leveling lift. The leveling lift will provide a more uniform paving surface on the existing patched roadway. The uniform paving surface will also provide a more uniform asphalt mat thickness resulting in improved density and improved final pavement smoothness.

**RAPID CITY REGION**

10. Project: IM NH 0040(323), Pennington County, PCN 06FY  
Location: Various locations in the Rapid City region  
Contractor: Complete Concrete, Inc  
Type of Work: PCC pavement repair

|                           |    |            |
|---------------------------|----|------------|
| Original Contract Amount: | \$ | 512,487.57 |
| Change on CCO No. 5:      | \$ | 100,747.00 |
| Net Change to Date:       | \$ | 237,539.74 |

Explanation of Change on CCO No. 5: This increase is the result of the Department compensating the Contractor for extra work performed to remove the existing surfacing and replace it with new PCC pavement. During construction, the Department determined the existing thin surfacing section would not hold up to interstate traffic.