

- 11.** Project: NH P 0021(171), Brule, Charles Mix, Davison, Douglas, Gregory, Hutchinson & Jerauld County, PCN 06YJ
 Location: Various routes in the Mitchell area
 Contractor: Highway Improvement, Inc.
 Type of Work: Asphalt concrete crack sealing

Original Contract Amount:	\$	399,997.02
Change on CCO No. 1:	\$	(107,991.30)
Net Change to Date:	\$	(107,991.30)

Explanation of Change on CCO No. 1: This decrease is the result of the Department adjusting contract quantities of flagging and pilot car hours to match the number of hours used during construction.

- 12.** Project: P PH 0046(47)356, Clay & Lincoln County, PCN 025D
 Location: SD 46 from west of SD 19/19A to west of the junction with I-29
 Contractor: Runge Enterprises, Inc.
 Type of Work: Grading, shoulder widening, structures, interim surfacing

Original Contract Amount:	\$	14,012,206.89
Change on CCO No. 7F:	\$	(322,132.42)
Net Change to Date:	\$	(575,310.85)

Explanation of Change on CCO No. 7F: This decrease is the result of the Department adjusting contract quantities of excavation items to match the quantities used to construct the project. Less excavation material was needed than estimated in the plans.

PIERRE REGION

- 13.** Project: NH 0014(208)230, Hughes County, PCN 04XQ
 Location: US 14 from west of SD 1804 to the US 83 north junction
 Contractor: Bituminous Paving, Inc.
 Type of Work: Asphalt concrete resurfacing, pipe work

Original Contract Amount:	\$	4,261,467.94
Change on CCO No. 1:	\$	140,089.40
Net Change to Date:	\$	140,089.40

Explanation of Change on CCO No. 1: This increase is the result of the Department compensating the Contractor for extra work performed. The Department adjusted the design to include a curb and gutter instead of just a curb due to concerns about durability and stability.

- 14.** Project: NH 0018(191)250, Tripp County, PCN 03TK
 Location: US 18 from west of structure over Dog Ear Creek to west of Monroe Street in Winner
 Contractor: Reed Construction, Inc.
 Type of Work: Grading, PCC surfacing, curb & gutter, ADA upgrades, storm sewer, lighting

Original Contract Amount:	\$	20,993,728.92
Change on CCO No. 4:	\$	178,879.00
Net Change to Date:	\$	226,705.07

Explanation of Change on CCO No. 4: This increase is the result of the Department compensating the Contractor for extra work performed. The Contractor was required to place crushed concrete mixed with subgrade along a portion of the project to stabilize the subgrade in preparation for handling traffic through the first phase of the project.

- 15.** Project: NH 0018(193)252, Tripp County, PCN 04FD
 Location: US 18 from west of Monroe St to Lincoln St in Winner; US 18 E&W from Lincoln St to 3rd St in Winner; US 18 from 3rd to 7th St in Winner
 Contractor: T&R Contracting, Inc
 Type of Work: Grading, storm sewer, curb & gutter, sidewalk, roadway lighting, traffic signals

Original Contract Amount:	\$	11,099,144.85
Change on CCO No. 34:	\$	103,183.23
Net Change to Date:	\$	1,369,622.84

Explanation of Change on CCO No. 34: This increase is the result of the Department compensating the Contractor for extra work performed at the direction of the Department. A colored PCC driveway was added at the McDonald's entrance. Additionally, an increase in the quantity of dowel bars was necessary due to a change in the required spacing of pavement joints.

- 16.** Project: P 0183(26)39, Tripp County, PCN 05ED
 Location: US 183 from US 18 to the White River
 Contractor: Border States Paving, Inc
 Type of Work: Full depth reclamation & asphalt concrete resurfacing, asphalt concrete Contractor furnish & placed asphalt mix

Original Contract Amount:	\$	13,467,743.85
Change on CCO No. 6F:	\$	139,550.29
Net Change to Date:	\$	178,199.08

Explanation of Change on CCO No. 6F: This increase is the result of the Department adjusting contract quantities to as-built quantities for numerous items. The variations are considered normal for the work involved. Additionally, the Department made incentive payments for asphalt concrete mix quality and pavement smoothness in accordance with the contract.

- 17.** Project: P 0049(05)27, Lyman & Tripp County, PCN 04F4
 Location: SD 49 from SD 44 to SD 47
 Contractor: Knife River Midwest LLC
 Type of Work: Cold milling asphalt concrete, asphalt concrete resurfacing, bridge approach in slope rehabilitation, guardrail replacement

Original Contract Amount:	\$	10,324,775.48
Change on CCO No. 2:	\$	(57,199.85)
Net Change to Date:	\$	(57,199.85)

Explanation of Change on CCO No. 2: This decrease is the result of the Department removing the Contractor staking/surveying items from the contract.

- 18.** Project: P 1804(48)292, Potter & Sully County, PCN 05UV
 Location: SD 1804 from the Agar Road north to the west US 212 junction to West Whitlock
 Contractor: Anderson Western, Inc
 Type of Work: Cold milling asphalt concrete, asphalt concrete resurfacing

Original Contract Amount:	\$	3,699,401.07
Change on CCO No. 2F:	\$	(81,500.08)
Net Change to Date:	\$	(68,327.20)

Explanation of Change on CCO No. 2F: This decrease is the result of the Department adjusting the contract quantities to match the as built quantities. Unclassified excavation, dig outs and salvaged base course for backfilling the dig outs was not needed and therefor removed.

RAPID CITY REGION

- 19.** Project: NH 0034(189)35, Meade County, PCN 05TQ
 Location: SD 34 from Regent Street in Sturgis east to east of SD 79
 Contractor: Anderson Western, Inc
 Type of Work: Cold milling asphalt concrete, asphalt concrete resurfacing, pipe work, structure replacement, approach grading

Original Contract Amount:	\$	9,209,247.06
Change on CCO No. 2:	\$	95,709.00
Net Change to Date:	\$	98,227.80

Explanation of Change on CCO No. 2: This increase is the result of the Department compensating the Contractor for extra work performed to add CIPP arch pipe to replace an existing pipe that was beyond repair as well and adding cattle passes to 3 locations along the project.

- 20.** Project: IM 0901(181)0, Lawrence & Pennington County, PCN 04NH
Location: Various locations along I-90 in the Rapid City region
Contractor: Hilt Construction, Inc
Type of Work: Guardrail improvements

Original Contract Amount:	\$	432,449.90
Change on CCO No. 1:	\$	(130,193.48)
Net Change to Date:	\$	(97,088.88)

Explanation of Change on CCO No. 1: This decrease is the result of the Department eliminating guardrail installations at 3 locations and removing the newly installed guardrail at another location due to updated design standards.

Sincerely,

Ryan K. Johnson
Senior Specifications Engineer