



South Dakota Department of Transportation
Division of Operations
700 E. Broadway Avenue
Pierre, South Dakota 57501-0286

July 9, 2025

Mr. Craig Smith
Director of Operations
South Dakota Department of Transportation
700 E. Broadway Avenue
Pierre, SD 57501

Subject: Construction Change Orders Report

Construction Change Orders (CCOs) completed in June contain an increase of \$592,077.95.
Over the past 12 months, the overall contract increase is 1.78%.

The following projects have a CCO amounting to a contract change more than \$50,000.

ABERDEEN REGION

1. Project: EM 0295(45)130, Brookings County, PCN 020V
Location: I-29 at 20th Street and from 22nd Avenue S to 34th Avenue S in Brookings
Contractor: Bowes Construction, Inc.
Type of Work: construct interchange, grading, structure, lighting

Original Contract Amount:	\$	15,305,307.53
Change on CCO No. 10:	\$	85,120.11
Net Change to Date:	\$	191,838.02

Explanation of Change on CCO No. 10: This increase is the result of SDDOT adjusting contract quantities to match as built quantities. The largest change was an additional 4,500 tons of base course.

MITCHELL REGION

2. Project: IM 0909(92)387, Minnehaha County, PCN 06G8
 Location: I-90 Exit 387 (Hartford)
 Contractor: D & G Concrete Construction, Inc
 Type of Work: interchange reconstruction, structure, PCC surfacing, sidewalk

Original Contract Amount:	\$	12,614,040.21
Change on CCO No. 1:	\$	56,214.50
Net Change to Date:	\$	56,214.50

Explanation of Change on CCO No. 1: This increase is the result of SDDOT compensating the contractor for three additional portable changeable message signs needed to warn motorists and detour signing for an over-width detour determined necessary during construction due to lane width availability.

3. Project: IM 0909(92)387, Minnehaha County, PCN 06G8
 Location: I-90 Exit 387 (Hartford)
 Contractor: D & G Concrete Construction, Inc
 Type of Work: interchange reconstruction, structure, PCC surfacing, sidewalk

Original Contract Amount:	\$	12,614,040.21
Change on CCO No. 2:	\$	85,819.72
Net Change to Date:	\$	142,034.22

Explanation of Change on CCO No. 2: This increase is the result of SDDOT compensating the contractor for providing concrete barriers and barrier pins. These are normally state provided but a shortage in supply required the contractor to provide these.

4. Project: PH 000S(403), Clay, Lincoln, & Minnehaha County, PCN 06U2
 Location: Various locations in the Mitchell region
 Contractor: The Truesdell Corporation
 Type of Work: high friction surface treatment

Original Contract Amount:	\$	669,669.00
Change on CCO No. 2:	\$	84,935.91
Net Change to Date:	\$	84,935.91

Explanation of Change on CCO No. 2: This increase is the result of SDDOT adjusting contract quantities concrete repair to match as built quantities. Additional repair areas were identified during construction.

5. Project: IM-CR 0291(139)4, Union County, PCN 09E7
 Location: I-29 from North Sioux City to north of Exit 26 (Vermillion)
 from 3 miles south of Exit 38 (Violin) to 1 mile south of Exit 38 (Violin)
 Contractor: Border States Paving, Inc.
 Type of Work: cold milling, asphalt concrete resurfacing of shoulders, ramps, & crossovers,
 durable pavement markings, guardrail

Original Contract Amount:	\$	9,956,002.99
Change on CCO No. 1:	\$	(478,393.77)
Net Change to Date:	\$	(478,393.27)

Explanation of Change on CCO No. 1: This decrease is the result of SDDOT removing durable pavement markings and grooving from the contract. The new asphalt shoulders will be chip sealed which could damage the permanent pavement markings. All pavement markings on the project will now be high build waterborne pavement markings.

PIERRE REGION

6. Project: EM 0012(206)112, Corson County, PCN 05HW
 Location: US12 from Morristown 9 miles east
 Contractor: Martin Construction, Inc
 Type of Work: grading, interim surfacing, replace structures

Original Contract Amount:	\$	23,617,916.00
Change on CCO No. 16:	\$	109,063.66
Net Change to Date:	\$	563,019.97

Explanation of Change on CCO No. 16: This increase is the result of SDDOT adjusting the contract quantities of flagging and pilot car hours to match the as built quantities.

7. Project: NH 0083(92)138, Hughes, Potter, & Sully County, PCN 08YD
 Location: US83 from US14 to US212
 Contractor: Border States Paving, Inc
 Type of Work: asphalt concrete surfacing of shoulders

Original Contract Amount:	\$	7,691,454.68
Change on CCO No. 3:	\$	59,039.64
Net Change to Date:	\$	96,009.16

Explanation of Change on CCO No. 3: This increase is the result of SDDOT compensating the contractor for additional work to remove and replace deteriorated delineators along the project.

- 8.** Project: NH EM 0014(194)227, Hughes & Stanley County, PCN 03WN
 Location: US14 Missouri River Bridge in Pierre
 Contractor: Jensen Construction Company
 Type of Work: replace structure, grading, PCC pavement, storm sewer, sanitary sewer, lighting, signals

Original Contract Amount:	\$	49,990,247.46
Change on CCO No. 47:	\$	87,625.00
Net Change to Date:	\$	1,329,510.82

Explanation of Change on CCO No. 47: This increase is the result of SDDOT compensating the contractor for extra work to place an anti-graffiti coating to the bridge abutment and MSE walls.

- 9.** Project: P 1806(23)186, Stanley County, PCN 06QP
 Location: SD1806 from US14 to the end of state jurisdiction near Mission Bridge
 Contractor: Border States Paving, Inc.
 Type of Work: cold milling, asphalt concrete resurfacing, shoulder shaping, pipe work, modify intersection

Original Contract Amount:	\$	11,552,492.07
Change on CCO No. 2:	\$	85,257.82
Net Change to Date:	\$	92,253.22

Explanation of Change on CCO No. 2: This increase is the result of SDDOT paying the contractor for additional material and work to fertilize the grass that was not included in the original contract. A site review of the soil conditions determined fertilization was needed.

- 10.** Project: P 0065(19)164, Corson, Dewey, & Ziebach County, PCN 06LO
 Location: SD65 from US212 to the Grand River
 Contractor: Lien Transportation Co.
 Type of Work: pipe work, erosion control

Original Contract Amount:	\$	1,797,814.28
Change on CCO No. 4F:	\$	(125,164.49)
Net Change to Date:	\$	(129,981.76)

Explanation of Change on CCO No. 4F: This decrease is the result of SDDOT adjusting the contract quantities to match as built quantities and removing unused items such as flagging and traffic control signs that were not used on the project.

RAPID CITY REGION

- 11.** Project: NH-PH 0385(50)96, Pennington County, PCN 03VD
Location: US385 from 1.5 miles north of US16 east to Pactola Dam & structure over Horse Creek
Contractor: Oftedal Construction, Inc.
Type of Work: grading, interim surfacing, replace structure

Original Contract Amount:	\$	49,081,403.60
Change on CCO No. 4:	\$	58,353.54
Net Change to Date:	\$	917,376.24

Explanation of Change on CCO No. 4: This increase is the result of SDDOT compensating the contractor for additional work. Additional work included installing an approach and service road to access the Forest Service Road, removal and replacement of curb and gutter due to a staking error, installing pavement markings on a detour road, and installing concrete pads for mailbox supports.

Sincerely,
Ryan K. Johnson
Senior Specification Engineer