

- 11.** Project: ER P 0038(52)330, McCook County, PCN 07N9
 Location: SD 38 Structure 1.5 miles west of junction US 81 over West Fork of the Vermillion River
 Contractor: Grangaard Construction, Inc.
 Type of Work: structure, approach grading

Original Contract Amount:	\$	3,612,797.96
Change on CCO No. 4:	\$	(163,005.53)
Net Change to Date:	\$	82,138.75

Explanation of Change on CCO No. 4: This decrease is the result of SDDOT adjusting the contract quantities of base course and steel pile to match the quantities used during construction through normal project variations. Additionally, SDDOT made a material quality price adjustment in accordance with the contract.

PIERRE REGION

- 12.** Project: IM FP 0903(108)163, Jackson County, PCN 04D7
 Location: I-90 – EBL from east of Belvidere Exit to west of Jackson/Jones County line
 Structure over I-90, 2.5 miles southwest of SD 63 N Exit
 Contractor: Complete Concrete, Inc. dba Complete Contracting
 Type of Work: grading, PCC surfacing, cold mill & asphalt concrete resurfacing, pipe work, approach slabs, remove asphalt membrane overlay

Original Contract Amount:	\$	22,771,269.16
Change on CCO No. 6:	\$	(106,951.57)
Net Change to Date:	\$	880,982.29

Explanation of Change on CCO No. 6: This decrease is the result of SDDOT adjusting the contract quantities pipe cleanout and flagging hours to match the quantities used during construction and the result of SDDOT making material quality price and disincentive adjustments in accordance with the contract.

RAPID CITY REGION

- 13.** Project: NH 0042(85), Butte, Custer, Fall River & Lawrence County, PCN 07KY
 Location: Various routes in the Belle Fourche and Custer areas
 Contractor: Interstate Improvement, Inc.
 Type of Work: pavement restoration, NGCS grinding, asphalt concrete surfacing, median ditch repair, weigh in motion upgrades

Original Contract Amount:	\$	5,218,455.15
Change on CCO No. 8F:	\$	196,045.73
Net Change to Date:	\$	158,053.81

Explanation of Change on CCO No. 8F: This increase is the result of SDDOT making a fuel cost adjustment for diesel and unleaded motor fuel in accordance with the contract.

- 14.** Project: NH P 0041(175), Meade & Pennington County, PCN 087A
Location: Various routes in the Rapid City area
Contractor: Tru-Form Construction, Inc.
Type of Work: pavement restoration

Original Contract Amount:	\$	614,062.68
Change on CCO No. 4:	\$	233,768.28
Net Change to Date:	\$	495,910.78

Explanation of Change on CCO No. 4: This increase is the result of SDDOT making an incentive payment for contract time in accordance with the contract. The contractor completed the work in less lane mile rental days than the contractor included in their bid.

- 15.** Project: PH 0040(321), Lawrence County, PCN 06AH
Location: Various locations in the Rapid City region
Contractor: Oftedal Construction, Inc.
Type of Work: guardrail elimination, inslope flattening, pipe work

Original Contract Amount:	\$	1,378,453.12
Change on CCO No. 4:	\$	(73,516.70)
Net Change to Date:	\$	(40,750.72)

Explanation of Change on CCO No. 4: This decrease is the result of SDDOT eliminating riprap and drainage fabric from parts of the project to minimize the impact to the existing vegetated drainage channel.

Sincerely,

Ryan K. Johnson
Senior Specification Engineer