
SOUTH DAKOTA TRANSPORTATION COMMISSION MEETING MINUTES 
Thursday, August 27, 2020, at 9:00 a.m. CDT 

Becker-Hansen Building/Commission Room 
700 East Broadway Avenue, Pierre, South Dakota 

COMMISSIONERS PRESENT: Mike Vehle, Chairman 
Rod Fouberg 
Kathy Zander 

COMMISSIONERS PRESENT 
VIA CONFERENCE CALL:  Larry Nelson, Vice Chairman 

Bruce Cull  
Jaf Karim 
Don Roby 
Benj Stoick  

DOT STAFF PRESENT: Darin Bergquist, Karla Engle, Mike Behm, Brooke White, Sam 
Weisgram, Christina Bennett, Ryan Johnson, Tammy Williams, 
Doug Kinniburgh, Joel Gengler, Bridget Carnahan, and Kari Kroll 

DOT STAFF PRESENT  
VIA CONFERENCE CALL: Craig Smith, Bonnie Olson, and Mark Leiferman 

OTHER PRESENT: Hilary Morey – SD Games Fish & Park 

OTHERS PRESENT 
VIA CONFERENCE CALL: Mark Clausen – Federal Highway Administration (FHWA); Kirk 

Fredrichs – FHWA; Toby Crow - Association of General Contractors 
(AGC); and Casey Crabtree 

Chairman Mike Vehle called the meeting of the South Dakota Transportation Commission (the 
“Commission”) to order at 9:00 a.m. CDT  

Roll call was taken, and a quorum was determined. 

******* 

Vehle opened the floor to the Commission members to disclose potential conflicts of interest and to 
present requests for waiver pursuant to South Dakota Codified Law (SDCL) chapter 3 – 23.  

Vehle presented an annual conflict of interest disclosure and a request for waiver received from Vice-
chairman Nelson concerning potential conflicts of interest. Nelson’s prior disclosure was dated July 16, 
2019. A copy of the annual conflict of interest disclosure and request for waiver are attached to and 
incorporated into these minutes as Attachment A. Nelson’s law firm was hired to represent the Sioux 
Falls School District 49-5 and provide lobbying services. Nelson’s law firm was also retained as Legal 
Counsel for the Disciplinary Board of South Dakota and provide lobbying services. 



A MOTION WAS MADE by Zander and seconded by Fouberg that the matters disclosed in the annual 
disclosure and waiver request are fair, reasonable, and not contrary to public interest. All present voted 
aye by roll call vote, except Nelson who abstained. The motion carried   
 
 
Vehle presented the annual conflict of interest disclosures received from Commissioners Karim and 
Fouberg, which were previously submitted to the Commission. Karim’s prior disclosure was dated 
November 25, 2019. Fouberg’s prior disclosure was dated June 28, 2019. The Commission 
acknowledged receipt of Karim and Fouberg’s annual disclosures of potential conflict of interest, which 
will be filed with the required state agencies. Copies of the written annual disclosures are attached to and 
incorporated in these minutes as Attachments B and C. 
 

******* 
 
Vehle asked for a motion to approve the July 23, 2020, Commission meeting minutes. 
 
A MOTION WAS MADE by Fouberg and seconded by Roby to approve the June 23, 2020, Commission 
meeting minutes. All present voted aye by roll call vote. The motion carried. 
 
 

******* 
 
Karla Engle, Office of Legal Counsel, presented for Commission consideration the proposed 
amendments to Administrative Rules of South Dakota (ARSD) 70:07 – Highway construction contracts. 
Engle explained the rule adoption process that had been followed and the purpose and effect of the rule 
changes.  
 
Engle reported that no written comments were received on the proposed rule changes.  
 
Engle requested that ARSD 70:07:02:08 be amended to incorporate throughout the rule those style and 
form changes to parenthetical material that had been recommended by Legislative Research Council 
(LRC).  Through inadvertence, the recommended change by LRC had not been incorporated throughout 
the rule that was included in the Commission’s packet.  Engle also drew the Commission’s attention to 
ARSD 70:07:04:12 – Duration of Debarment. Engle explained that the Department had proposed 
changes to this rule and that LRC had made recommended style and form edits.  Engle discussed the 
edits with Interim Code Counsel for LRC and is proposing adoption of language that is slightly different 
than LRC’s written style and form edits.  Engle believes the language is an improvement over the current 
rule and achieves the clarity LRC desires.  As a procedural matter, if the Commission adopts the newly 
proposed language, then the Department will need to appeal to the Rules Review Committee for approval 
of the language, since the new language does not exactly mirror the written style and form edits from 
LRC.   
 
A MOTION WAS MADE by Fouberg and seconded by Karim to submit 70:07:04:12 to the Rules Review 
Committee as written by the Department of Transportation (the “Department”) in Attachment #5. All 
present voted aye by roll call vote. The motion carried. 
 
A MOTION WAS MADE by Roby and seconded by Fouberg to approve changes to the wording in ARSD 
70:07:02:08 to incorporate throughout the rule the style and form changes to parenthetical material that 
had been recommended by LRC.  All present voted aye by roll call vote. The motion carried.  
 
 



Chair Vehle called for public testimony in support of the rule changes.  Toby Crow of Associated General 
Contractors testified that his organization had no objection to the proposed rule changes.  Concerning 
ARSD 70:07:02:03, which sets the dollar limit for the prequalification requirement, Crow had no objections 
to the current change to $250,000, but he asked that the Commission refrain from further changes any 
time soon.       
  
Chair Vehle called for public testimony in opposition to the rule changes.  No members of the public 
testified in opposition to the proposed rule changes.  
 
A MOTION WAS MADE by Stoick and seconded by Zander to approve the Department’s proposed 
amendments to ARSD Article 70:07, including the previously approved changes to ARSD 70:07:02:08 
and the language recommended by the Department for ARSD 70:07:04:12.  All present voted aye by roll 
call vote. The motion carried.  
 
RESOLUTION #2020 – 8.1 was adopted. 
 
 

******* 
 
Secretary Bergquist presented the Secretary’s Report. Bergquist presented the following items to the 
Commission:  

1. The final plans are in place for the annual On the Road Meeting for September 22 – 23. The 
Department will hold the meeting at the SDDOT Sioux Falls Area Office, and the Commission will 
tour 3 – 4 spots in Sioux Falls including Veteran’s Parkway and the Valley Springs rest stop.  

2. The 2020 Transportation Hall of Honor inductees have been selected. They are Myron Rau, Barb 
Cline, and Ben Orsbon. 

3. Bergquist requested Christina Bennett, Traffic Engineer for the Department, present additional 
information to the Commission regarding the fatal accident markers that are sometimes installed 
along the interstate and highway.  Bennett made a brief presentation to the Commission. 

4. Bergquist provided follow-up information regarding the Fallen Hero Bridge Naming program. 
Bergquist shared what he learned after a conversation with the Department of Veteran’s Affairs 
(DVA), which facilitates the program. DVA wishes to continue approving a maximum of six (6) 
bridges per year. DVA solicits applications through its webpage and social media pages as well 
as by a press release. DVA plans to name bridges from each of the war eras and across the state. 
Bergquist shared the confirmed upcoming events for the bridges named at the June 25, 2020, 
Commission meeting: 

a. Lance Corporal Conrad Flyinghorse – October 10, 2020, at 10:00 a.m. MDT at the 
McIntosh School Football Field 

b. Sergeant Allen Kokesh, Jr. – October 3, 2020, at 1:00 p.m. CDT at the Yankton County 
Court House 

c. Sergeant 1st Class Richard Schild – September 12, 2020, at 10:00 a.m. CDT at the 
Yankton County Court House 

d. Staff Sergeant Jason Montefering and Sergeant Jeremiah Boehmer – November 11, 
2020, at 9:00 a.m. CDT at the Parkston High School Auditorium 

5. Bergquist provided background on wetland mitigation achievements through shared efforts by the 
Department and the South Dakota Department of Game, Fish & Parks. He noted that there would 
be a presentation later in the meeting. 

6. Bergquist asked Craig Smith, Director of Operations for the Department, to provide an update on 
the ditch closure situation in the Black Hills. Smith shared that the Department is working with 
U.S. Forest Services to come up with a plan and that the Department is waiting on information 
from the Wyoming Department of Transportation, an agency that has been working with a similar 



situation. In 2023, there is a shoulder widening project so a more permanent solution will be 
possible at that time.  

7. Kirk Fredrichs from the Federal Highway Administration was planning to address the Commission 
and present information on the Federal Highway Trust Fund, but due to COVID19 restrictions, 
this presentation will be postponed until the October meeting. 

 
Bruce Cull left the meeting at 9:56 a.m. 

 
8. Bergquist shared that traffic numbers in the state are back to normal. The State Highway Fund, 

however, is lower. The Fuel Tax revenue is down 14.5% and the Excise Tax revenue is down 
26.8% compared to this time last year. Overall, the deposits into the Highway Trust Fund are 
down 18.04% for the month of July.  

9. The Federal highway and transit funding program will expire September 30, 2020. Congress is 
working on reauthorizing the program with both the House and the Senate working on potential 
new legislation. With little movement on this expected until after the election, it is hoped that a 
continuing resolution can be passed to allow continued federal funding to be distributed pending 
final passage of new legislation.  

 
******* 

 
Vehle asked for a motion for the Board to enter into Executive Session. 
 
A MOTION WAS MADE by Zander and seconded by Fouberg to enter into executive session pursuant 
to SDCL 1-25-2(3) for the purpose of consulting with legal counsel or reviewing communications from 
legal counsel about proposed or pending litigation or contractual matters. All present voted aye by roll 
call vote. The motion carried. 
 
Executive session began at 10:10 a.m. CDT. 
 

******* 
 
 
Vehle called the meeting back into session at 11:29 a.m. CDT. A roll call was taken, and a quorum 
verified. 
 
 
Craig Smith presented the following Construction Change Orders (CCOs) to the Commission. Before 
starting, he noted the total on the letter in the attachment was incorrect and should be closer to $3.7 
million. 
 
Construction change orders completed in July contain an increase of approximately $1,699,246. 
 
Over the past 12 months, the overall contract increase is 1.22%. 
 
The following projects have a Construction Change Order (CCO) amounting to a contract change more 
than $50,000. 
 
 



ABERDEEN REGION 
 
I. Project: ER 0081(116)112, Kingsbury County, PCN 07FJ 

Location: US 81 Through Twin Lakes north of Madison 
Contractor: Prairie States Trucking, Inc. 
Type of Work: Temporary Grade Raise  
 
Original Contract Amount: $ 4,133,991.50 
Change on CCO No. 2: $ 2,695,390.35 
Net Change to Date: $ 2,703,390.35 
 
Explanation of Change on CCO No. 2: This increase is the result extra worked performed by the 
Contractor to raise the roadway an additional 9 inches and to install fabric, riprap, and guardrail 
along the shoulder of the roadway. The Department determined the additional grade raise was 
necessary following a significant rain event during construction. In addition, the Department added 
the installation of guardrail along the shoulder of the grade raise for the safety of the traveling 
public and installation fabric and riprap to protect the shoulders from erosion. 
 

 
II. Project: P 0010(123)273, Brown County, PCN 03AM 

Location: SD 10 west of US 281 over Dry Run Creek & over the Elm River 
Contractor: Industrial Builders, Inc. 
Type of Work: Structures and Approach Grading  
 
Original Contract Amount: $ 4,356,948.20 
Change on CCO No. 6: $ 59,241.60 
Net Change to Date: $ 103,114.85 
 
Explanation of Change on CCO No. 6: This increase is the result extra work performed by the 
Contractor to repair the detour route with asphalt concrete. 

 
 

MITCHELL REGION 
 

There are no CCOs amounting to a change of $50,000 to report this period. 
 
 

PIERRE REGION 
 
III. Project: NH 0012(213)159, Corson County, PCN 05U6 

Location: US 12 from McLaughlin east 12 miles 
Contractor: Bituminous Paving, Inc 
Type of Work: Cold Mill Asphalt Concrete, Asphalt Concrete Resurfacing, Pipe Work, and ADA 
Improvements 
 
Original Contract Amount: $ 5,658,129.70 
Change on CCO No. 1: $ 85,938.08 
Net Change to Date: $ 85,938.08 

 
Explanation of Change on CCO No. 1: This increase is the result of extra work performed by the 
Contractor to repair and replace a portion of the degraded existing pavement at bridge 



approaches. The Department ordered a modification to the designed paving notch resulting in the 
extra work. 

 
 
IV. Project: NH 0083(82)25, Mellette County, PCN 03RR 

Location: US 83 from the West junction of US 18 to the North junction of SD 44 
Contractor: Bituminous Paving, Inc 
Type of Work: Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing, Asphalt Concrete 
Surfacing of Shoulders, and Bridge Approach Reconstruction 
 
Original Contract Amount: $ 9,319,298.67 
Change on CCO No. 11: $ 115,337.00 
Net Change to Date: $ 1,111,672.85 

 
Explanation of Change on CCO No. 11: This increase is the result of additional salvage base 
course material necessary to bring the shoulders up to the typical section elevation prior to paving 
asphalt concrete on the shoulders. Additionally, the Department adjusted the hours for flagging 
and pilot car to match the quantity used during construction to safely accommodate traffic during 
construction. 

V. Project: NH 0083(86)0, Todd County, PCN 068G 
Location: US 83 from the Nebraska state line to Mission 
Contractor: Bituminous Paving Inc 
Type of Work: Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing, and Rumble Strips 
 
Original Contract Amount: $ 6,950,879.72 
Change on CCO No. 4: $ 340,627.60 
Net Change to Date: $ 578,898.60 
 
Explanation of Change on CCO No. 4: This increase is the result of the Department adjusting the 
contract requirement for recycled asphalt pavement (RAP) content in the new asphalt concrete. 
The RAP material generated from milling the roadway is not of sufficient quality for use in the new 
asphalt concrete. This reduction of RAP content resulted in an increase to the amount of virgin 
mineral aggregate needed and a higher asphalt binder content than estimated. 
 
 

VI. Project: NH 0083(86)0, Todd County, PCN 068G 
Location: US 83 from the Nebraska state line to Mission 
Contractor: Bituminous Paving Inc 
Type of Work: Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing, and Rumble Strips 
 
Original Contract Amount: $ 6,950,879.72 
Change on CCO No. 5: $ 74,758.10 
Net Change to Date: $ 653,656.70 
 
Explanation of Change on CCO No. 5: This increase is the result of the Department adjusting the 
contract quantities of flagging, pilot car, and temporary pavement marking. The additional hours 
for flagging and pilot car represent the quantity used during construction to accommodate traffic. 
The temporary pavement marking was increased to address a plan error. 
 
 



VII. Project: NH-P 0031(29), Haakon County, PCN 042G 
Location: Various Locations in the Pierre Area 
Contractor: Steve Lehrkamp Enterprises, Inc 
Type of Work: Culvert Replacement and Repair 
 
Original Contract Amount: $ 798,803.72 
Change on CCO No. 1: $ 118,041.57 
Net Change to Date: $ 118,041.57 

 
Explanation of Change on CCO No. 1: This increase is the result of extra work performed by the 
Contractor to excavate and replace additional base course and asphalt concrete pavement 
material. Due to heavy rains and saturated conditions, the existing base and surfacing 
deteriorated and settled. 
 
 

VIII. Project: NH-P 0031(29), Haakon County, PCN 042G 
Location: Various Locations in the Pierre Area 
Contractor: Steve Lehrkamp Enterprises, Inc 
Type of Work: Culvert Replacement and Repair 
 
Original Contract Amount: $ 798,803.72 
Change on CCO No. 2: $ 52,791.07 
Net Change to Date: $ 170,832.64 

 
Explanation of Change on CCO No. 2: This increase is the result of extra work performed by the 
Contractor to excavate and replace an additional 48-inch pipe culvert identified by the Department 
as in need of replacement. 
 
 

IX. Project: NH-PH 0018(198)173, Bennett County, PCN 04XH 
Location: US 18 from east of Vetal to the Bennett/Todd County line 
Contractor: Schweigert Construction, Inc 
Type of Work: Grading and Interim Surfacing 
 
Original Contract Amount: $ 3,598,043.87 
Change on CCO No. 3: $ 67,238.40 
Net Change to Date: $ 112,747.88 

 
Explanation of Change on CCO No. 3: This decrease is the result of the Department adjusting 
the contract quantities of water for granular material. Additional water was used to provide for 
proper compaction of the granular material. 
 

 
 
 



RAPID CITY REGION 
 
X. Project: NH 0212(192)87, Meade County, PCN 04WR 

Location: US212 from the Junction of Maurine Rd/Bixby Rd to the City Limits of Faith 
Contractor: Border States Paving, Inc 
Type of Work: Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing, Culvert Work, & 
Structure Repair 
 
Original Contract Amount: $ 10,055,799.27 
Change on CCO No. 3: $ 186,540.95 
Net Change to Date: $  291,625.80 

 
Explanation of Change on CCO No. 3: This increase is the result of the Department adjusting the 
contract quantities of base course, asphalt concrete, asphalt binder, and flagging. The additional 
base course and asphalt concrete was used to correct plan errors and variations in depth 
encountered during construction. The asphalt binder increase was the result of a small increase 
in the binder content in the asphalt concrete mix. The Department adjusted the hours of flagging 
to represent the hours used during construction to accommodate traffic. 
 
 

XI. Project: NH-P 0042(53), Butte County, PCN 042F 
Location: Various Locations in the Belle Fourche Area 
Contractor: Mainline Holdings, Inc. DBA Mainline Contracting 
Type of Work: Culvert Repair, Culvert Replacement, and Reinforced Concrete Box Culvert 
 
Original Contract Amount: $ 1,486,411.77 
Change on CCO No. 2: $ 126,514.00 
Net Change to Date: $ 141,094.00 

 
Explanation of Change on CCO No. 2: This increase is the result of the Department changing the 
planned repair of pipe culverts to full replacement with cured in place pipe at 4 locations on the 
project.  
 
 

XII. Project: IM 0040(337), Lawrence County, PCN 072E 
Location: I-90 Corridor in Rapid City Region 
Contractor: Western Construction, Inc 
Type of Work: Asphalt Concrete Resurfacing & Asphalt Concrete Surface Treatment 
 
Original Contract Amount: $ 2,128,637.35 
Change on CCO No. 3: $ (53,611.50) 
Net Change to Date: $ 224,959.37 

 
Explanation of Change on CCO No. 3: This decrease is the result of the Department eliminating 
the requirement for a Contractor provided material checker at 2 locations of the project and 
adjusting the guardrail requirements at 2 crossroads. 

 
 



XIII. Project: IM 0901(38)40, Meade County, PCN 5580 
Location: I-90 EBL & WBL between Exits 40(Tilford) and 44 (Piedmont) & Reconstruct Exit 44 
(piedmont) interchange 
Contractor: Heavy Constructors, Inc 
Type of Work: PCC Surfacing, Structures (7 RCBC Extensions & 6 Continuous Concrete Bridges), 
Lighting, Signing, and Pavement Marking 
 
Original Contract Amount: $ 28,751,784.00 
Change on CCO No. 16: $ (120,975.65) 
Net Change to Date: $ 836,166.79 

 
Explanation of Change on CCO No.16: This decrease is the result of the Department adjusting 
the contract quantities of various erosion control items throughout the project. 

 
 

******* 
 
Brooke White, Access Management Engineer for the Department, presented for Commission 
consideration a request for control of access relinquishment on South Dakota Highway 34 for the 
Southridge Professional Building, LLC.  
 
A MOTION WAS MADE by Zander and a seconded by Fouberg to approve the request for relinquishment 
of control of access on South Dakota Highway 34 in Madison as presented. All present voted aye by roll 
call vote. The motion carried. 
 
RESOLUTION #2020 – 8.2 was adopted. 
 

******* 
 
Ryan Johnson, Specification Engineer for the Department, presented for Commission consideration the 
following revisions to the special provision for price schedule for miscellaneous items:  
 

1. Engineer Directed Surveying/Staking - change from “Three Man Survey Crew” at the current rate 
of $160.00 / hour to new item at $150.00 / hour. This item was last modified in 2009 and has been 
discussed with DOT staff and AGC regarding changes to current staking methods, equipment, 
and crew size. 

 
2. Water for Dust Control - change from the current rate of $15.00 / MGal. to $25.00 / MGal. This 

item was last modified in 2009. Average unit bid prices for the item of Water for Granular Material 
and information provided from AGC was used to establish this rate. 

 
3. Extra Haul (Various Granular Materials) - change from the current rate of $0.15 / ton-mile to $0.20 

/ ton-mile for truck haul and added a rate for yd3-station at $0.08 / yd3-station for scraper haul. 
This item was last modified in 2009. Information provided from AGC was used to establish this 
rate. 

 
4. Unclassified Excavation Digouts - change from the current rate of $8.00 / yd3 to $11.00 / yd3. This 

item was last modified in 2009. Information provided from AGC was used to establish this rate.  
 
5. Extra Haul (Excavation & Embankment) - change from the current rate of $0.05 / yd3-station to 

$0.08 / yd3-station for scraper haul and added a rate for ton-mile at $0.20 / ton-mile for truck haul. 



This item was last modified in 2009. Information provided from AGC was used to establish this 
rate. 

 
6. Water for Embankment - change from the current rate of $15.00 / MGal. to $25.00 / MGal. This 

item was last modified in 2009. Average unit bid prices for the item of Water for Granular Material 
and information provided from AGC was used to establish this rate. 

 
7. Undercutting Culverts - change from the current rate of $12.00 / yd3 to $15.00 / yd3. This item was 

last modified in 2004. Information provided from AGC was used to establish this rate. 
 
8. Timber Pile Splice - change from the current rate of $550.00 / each to $750.00 / each. This item 

has last modified in 2009. Information provided from AGC and Department staff (change to weld 
detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
Items 9-12 are for splices made before either of the pieces has been driven. 

 
9. Steel Pile Splice (8 HP) - change from the current rate of $105.00 / each to $150.00 / each. This 

item was last modified 2009. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
10. Steel Pile Splice (10 HP) - change from the current rate of $125.00 / each to $175.00 / each. This 

item was last modified 2009. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
11. Steel Pile Splice (12 HP) - change from the current rate of $140.00 / each to $200.00 / each. This 

item was last modified 2009. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
12. Steel Pile Splice (14 HP) - change from the current rate of $160.00 / each to $225.00 / each. This 

item was last modified 2009. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
Items 13-16 are for splices made after one of the pieces had been driven. 

 
13. Steel Pile Splice (8 HP) - change from the current rate of $220.00 / each to $325.00 / each. This 

item was last modified 2009. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
14. Steel Pile Splice (10 HP) - change from the current rate of $300.00 / each to $425.00 / each. This 

item was last modified 2009. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
15. Steel Pile Splice (12 HP) - change from the current rate of $360.00 / each to $525.00 / each. This 

item was last modified 2011. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
16. Steel Pile Splice (14 HP) - change from the current rate of $420.00 / each to $600.00 / each. This 

item was last modified 2011. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
Items 17-20 are for timber pile shoes and steel pile tip reinforcement. 



 
17. Pile Shoes (Timber Pile) - change from the current rate of $110.00 / each to $150.00 / each. This 

item was last modified 2009. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
18. 10” HP Tip Reinforced - change from the current rate of $120.00 / each to $160.00 / each. This 

item was last modified 2009. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
19. 12” HP Tip Reinforced - change from the current rate of $140.00 / each to $185.00 / each. This 

item was last modified 2009. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
20. 14” HP Tip Reinforced - change from the current rate of $170.00 / each to $225.00 / each. This 

item was last modified 2009. Information provided from AGC and Department staff (change to 
weld detail, labor rates, inflation, and weld time) was used to establish this rate. 

 
21. Granular Material - change from the current rate of $12.00 / ton to $20.00 / ton. This item was last 

modified 2009. Average unit bid prices from the last two years and information provided from AGC 
was used to establish this rate. 

 
22. Asphalt Concrete - change from the current rate of $80.00 / ton to $120.00 / ton. This item was 

last modified in 2009. Average unit bid prices from the last two years and information provided 
from AGC was used to establish this rate. 

 
23. Cover Aggregate - change from the current rate of $25.00 / ton to $45.00 / ton. This item was last 

modified in 2009. Average unit bid prices from the last two years and information provided from 
AGC was used to establish this rate. 

 
24. Asphalt for Prime - change form the current rate of $700.00 / ton to $925.00 / ton. This item was 

last modified in 2009. Average unit bid prices from the last two years and information provided 
from AGC was used to establish this rate. 

 
25. Asphalt (Tack, Flush, & Surface Treatment) - Change from the current rate of $450.00 / ton to 

$600.00 / ton. This item was last modified in 2009. Average unit bid prices from the last two years 
and information provided from AGC was used to establish this rate. 

 
26. Water (Haul Roads) - change from the current rate of $15.00 / MGal. to $25.00 / MGal. This item 

was last modified in 2009. Average unit bid prices for the item of Water for Granular Material and 
information provided from AGC was used to establish this rate. 

 
27. Dust Control Chlorides - change from the current rate of $0.35 / pound to $0.45 / pound. This item 

was last modified in 2009. Average unit bid prices from the last two years and information provided 
from AGC was used to establish this rate. 

 
28. Flagging – change from the current rate of $28.99 / hour to $30.37 / hour. This item was last 

updated in 2018 with a change in labor rate. This change is a result of an increase to the profit 
factor from 5% to 10% in accordance with force account work in specifications. No change to 
labor rate. 

 



29. Pilot Car - change from the current rate of $41.88 / hour to $43.87 / hour. This item was last 
updated in 2018 with a change in labor rate and equipment rental rates. This change is a result 
of an increase to the profit factor from 5% to 10% in accordance with force account work in 
specifications. No change to labor rate or equipment rental rates. 

 
Johnson also presented the following unit bid prices to go into effect on October 7, 2020. These prices 
will be pre-entered in the bidding package for each project or will establish a standard price to be used 
whenever no project contract unit price exists for that item.   
 
Each unit price listed is considered full compensation for the cost of labor, material, and equipment to 
provide the item of work and/or material, complete in place, including (but not limited to) royalty, waste of 
unsuitable materials, equipment rental, overhead, profit, and incidentals.   
 
Items specified in this list may be paid for on progressive estimates without the benefit of a prior approved 
Construction Change Order. 
 

Specification 
Section 
Number 

Specification Section 
Name Item Name Price per Item 

5.8 Construction Stakes, 
Lines, and Grades 

Engineer Directed 
Surveying/Staking $150.00/hour 

7.7 Public Convenience and 
Safety Water for Dust Control $25.00/M.Gal 

9.3 Payment for extra haul of 
Materials Extra Haul 

$0.20/ton mile (Truck) or  
$0.08/ cubic yard station 
(Scraper)  

120.5 A.5. Roadway and Drainage 
Exc. & Emb. 

Unclassified Excavation, 
Digouts $11.00/cu.yd.  

120.5 H. Roadway and Drainage 
Exc. & Emb. Extra Haul 

$0.20 /ton mile (Truck)or  
$0.08 /cubic yard station 
(Scraper)  

120.5 I. Roadway and Drainage 
Exc. & Emb. Water for Embankment $25.00/M.Gal   

421.5 Undercutting Pipe & 
Plate Pipe Undercutting Culverts $15.00/cu.yd. 

510.5 D. Timber, Prestressed, and 
Steel Piles Timber Pile Splice $750.00/each 

 

  Steel Pile Splices 
(*All Weights) 

Splice made before either 
of the pieces has been 
driven. 

  8 HP* $150.00/each 
  10 HP* $175.00/each 
  12 HP* $200.00/each 
  14 HP* $225.00/each 

  Steel Pile Splices 
(*All Weights) 

Splice made after one of 
the pieces has been 
driven. 

  8 HP* $325.00/each 
  10 HP* $425.00/each 



  12 HP* $525.00/each 
  14 HP* $600.00/each 

510.5 E. Timber, Prestressed, and 
Steel Piles Pile Shoes (Timber Pile) $150.00/each 

510.5 H. Timber, Prestressed, and 
Steel Piles 

Pile Tip Reinforcement 
(Steel Pile)  

  10” HP Tip Reinforced $160.00/each 
  12” HP Tip Reinforced $185.00/each 
  14” HP Tip Reinforced $225.00/each  

601.5 Haul Roads Granular Material $20.00/ton 

601.5 Haul Roads Asphalt Concrete 
(including asphalt) $120.00/ton 

601.5 Haul Roads Cover Aggregate $45.00/ton 
601.5 Haul Roads Asphalt for Prime $925.00/ton 

601.5 Haul Roads Asphalt (Tack, Flush & 
Surface Treatment) $600.00/ton 

601.5 Haul Roads Water $25.00/M.Gal 
601.5 Haul Roads Dust Control Chlorides $0.45/lb 

634.5 Temporary Traffic 
Control Flagging $30.37/hour 

634.5 Temporary Traffic 
Control Pilot Car $43.87/hour 

 
 
A MOTION WAS MADE by Fouberg and seconded by Zander to approve the price schedule for 
miscellaneous items as presented in Attachment #8. All present voted aye by roll call vote. The motion 
carried. 
 

******* 
 
Mike Behm, Division Director of Planning & Engineering, presented the following STIP revisions for 
Commission consideration: 
 
REV 20-057 This revision will add FY2020 Statewide Speed Data for Winter Maintenance 

Operations project which received a Federal Highway Administration State 
Transportation Innovation Council (STIC) Grant. 

 
FY 2020 Plus $125,000  
 

REV 20-059 This revision will add a FY2020 grade raise project on SD262 southeast of 
Alexandria in Hanson County in the Mitchell Region. This highway has been closed 
for an extended period of time due to water being over the roadway. 
 
FY 2020 Plus $1,873,000 
 

REV 20-060 This revision will add a FY2021 Modify Intersection, Traffic Signal project to the 
I90 - Exit 395 (Marion Rd) Ramps in Minnehaha County in the Mitchell Region. 
 
FY 2021 Plus $1,300,000 



  
 
Behm identified a correction needed to the proposed REV 20-060 to increase the dollar amount from 
$976,000 to $1.3 million. 
 
A MOTION WAS MADE by Stoick and seconded by Karim to approve the STIP Revisions including the 
increase in funding for REV 20-060. All present voted aye by roll call vote. The motion carried.  
 
Behm presented the following informational STIP revisions:  
 

INFORMATIONAL REVISIONS FOR THE COMMISSION 
 
REV 20-SC-037 This revision increased the cost of a FY2020 Mill & AC Surfacing, ADA Curb Ramp 

and Traffic Signal Replacement project on US18 in Bennett County in the Pierre 
Region. (Sequence #48, Page 47 in the 2020-2023 STIP Book). 

 
FY 2020 Plus $1,810,000 

 
REV 20-SC-038 This Revision added "Repair Str RCBC" to the Improvement Description and 

increased the cost to a FY2020 Pavement Restoration project on SD248 in Lyman 
County in the Pierre Region (Sequence #474, Page 125 in the 2020-2023 STIP 
Book). 

 
                                    FY 2020 Plus $52,000 
 
REV 20-SC-039 This revision increased the cost of a FY2020 Interchange Reconstruction project 

on I90 Exit 59 (LaCrosse St) in Rapid City in the Rapid City Region. (Sequence 
#635, Page 151 in the 2020-2023 STIP Book). 

 
FY 2020 Plus $2,744,000 

 
 

******* 
 
Sam Weisgram, Office of Project Development, presented the following bid results:  
 

August 5, 2020 
 

Structure (21' x 7' Precast RCBC) & Approach Grading 
1  00Z3 BRO 8017(05)  Custer County 

Corr Construction Services, Inc $213,617.80 
Structure 0.2 miles north of Hermosa over a creek 

 
Cold Milling & Asphalt Concrete Resurfacing & Pipe Work 
3  05E4 NH 0014(222)254  Hughes County 

Asphalt Paving & Materials Company $3,589,804.32 
US14 - Fm E of Blunt to the Hughes/Hyde Co Line 

 
Rest Area Lighting 
4  07T4 IM 0294(73)121  Moody County 

Action Systems Inc.dba Action Electric $101,040.60 



I29 - Rest Area at Exit 121 (Ward) - Moody County 
 
Signing & Delineation 
5  04L4 PH 8052(71)  Pennington County 

Hamm Contracting, LLC $3,256,560.10 
Various County, City, & Township Roads in Pennington County 

 
A MOTION WAS MADE by Roby and seconded by Fouberg to approve bid #s 1, 3, 4, and 5. All present 
voted aye by roll call vote. The motion carried. 
 
 
Structure (2-12'x12' CIP Box Culvert) & Approach Grading 
2  07JR ER 0079(85)160  Butte County 

Corr Construction Services, Inc $1,088,233.30 
SD79 - 10 miles NE of SD168 Over Frog Creek 

 
A MOTION WAS MADE by Fouberg and seconded by Zander to approve bid #2. All present voted aye 
by roll call vote. The motion carried. 
 
 

August 19, 2020 
 
ADA Curb Ramp Upgrades & PCC Pavement Restoration 
2  04PC, 07EX NH 0018(232)447, NH 0018(225)445  Lincoln County 

D & G Concrete Construction, Inc. $2,244,316.02 
US18 - Through Canton 

 
Grade Raise, Asphalt Concrete Surfacing & Slope Protection 
3  07NA ER 6191(28)  Day County 

WEBSTER SCALE INC $1,353,429.90 
Approximately 15 miles north of Webster on 435th Ave in between 125th St and 126th St in Day 
County 

 
Signing & Delineation 
4  05HC PH 0010(147)  Edmunds, Hamlin, McPherson County 

Signs Up Ltd DBA Haren's Trees and Critters $1,230,425.63 
Various County, Tribal and City Roads in the Aberdeen Region 

 
A MOTION WAS MADE by Stoick and seconded by Roby to approve bid #s 2, 3, and 4. All present voted 
aye by roll call vote. The motion carried. 
 
 
Structure (68'-0" Prestressed Girder Bridge) & Approach Grading 
1  078F BRF 6302(00)19-1  Tripp County 

Corr Construction Services, Inc $1,197,550.40 
Structure 2.5 miles north & 6.9 miles east of Millboro on 296th St over Rahn Lake 

 
A MOTION WAS MADE by Zander and seconded by Karim to approve bid #1. All present voted aye by 
roll call vote. The motion carried. 
 

August 25, 2020 



 
ROW, Grade Raise, Asphalt Concrete Surfacing, Riprap, Pavement Marking & Guardrail 
  083F ER-P 0262(09)360  Hanson County 

Midland Contracting Inc $1,971,928.26 
SD262 3 mi ESE of Alexandria 

 
A MOTION WAS MADE by Fouberg and seconded by Zander to approve the bid from the August 25, 
2020 bid opening. All present voted aye by roll call vote. The motion carried.  
 
 

******* 
 
Joel Gengler, Program Manager for the Office of Right of Way, presented the following items for 
Commission consideration:  
 
 
1. Transfer – Minnehaha County 

 
Request Transportation Commission approval by resolution to transfer by quit claim deed to the 
city of Sioux Falls the following highway right-of-way property interests: 
 
North Career Avenue, from its intersection with South Dakota Highway 38 (also known as West 
60th Street) to West Maple Street and West Innovation Street from its intersection with West 
Tickman Street to North Career Avenue and the portion of North Louise Avenue from West 
Tickman Street north approximately 0.86 miles, all in Sioux Falls, Minnehaha County, South 
Dakota, legally described as follows: 

 
Lot H2 in the NW1/4 of Section 36, Township 102 North, Range 50 West of the 5th P.M, 
Minnehaha County, South Dakota.  Said Lot H2 contains 0.41 acre, more or less.  Plat Book 
61, Page 28.   
 
Lot H7 in the NE1/4 of Section 36, Township 102 North, Range 50 West of the 5th P.M., 
Minnehaha County, South Dakota.  Said Lot H7 contains 2.18 acres, more or less.  Plat Book 
64, Page 97. 
 
Lot H5 in the NE1/4 of Section 36, Township 102 North, Range 50 West of the 5th P.M., 
Minnehaha County, South Dakota.  Said Lot H5 contains 5.40 acres, more or less.  Plat Book 
61, Page 29. 
 
PE1 and PE2 in the NE1/4 of Section 36, Township 102 North, Range 50 West of the 5th P.M., 
Minnehaha County, South Dakota.  Said Lot PE1 contains 0.46 acre, more or less and Lot 
PE2 contains 3.72 acres, more or less.  Plat Book 61, Page 27. 
 
Lot PE1 in the NW1/4 of Section 36, Township 102 North, Range 50 West of the 5th P.M., 
Minnehaha County, South Dakota.  Said Lot PE1 contains 3.97 acres, more or less.  Plat 
Book 61, Page 26. 
 
Lot H3 in the SE1/4 of Section 36, Township 102 North, Range 50 West of the 5th P.M., 
Minnehaha County, South Dakota.  Said Lot H3 contains 4.557 acres, more or less.  Deed 
Book 471, Page 103.  Plat Book 62, Page 145. 
 



Lot H4 in the SW1/4, except Lot H3 contained therein of Section 36, Township 102 North, 
Range 50 West of the 5th P.M., lying east of Outlot B & Tract 2 of Green Hills Addition to the 
City of Sioux Falls, Minnehaha County, South Dakota.  Said Lot H4 contains 1.538 acres, 
more or less.  Deed Book 468, Page 359.  Plat Book 62, Page 146. 
 
Lot H2 in the N1/2 of the N1/2 of Section 1, Township 101 North, Range 50 West of the 5th 
P.M., Minnehaha County, South Dakota.  Said Lot H2 contains 2.988 acres, more or less.  
Deed Book 470, Page 583.  Plat Book 62, Page 147. 
 
Lot H1 in the S1/2 of the NW1/4 of Section 1, Township 101 North, Range 50 West of the 5th 
P.M., Minnehaha County, South Dakota.  Said Lot H1 contains 1.528 acres, more or less.  
Deed Book 472, Page 725.  Plat Book 62, Page 151. 
 
Lot H1 in Tract 4, except Lot 1A contained therein and together with the N1/2 of the vacated 
street abutting thereto and Tract 5, all of Tickman Addition to the City of Sioux Falls, 
Minnehaha County, South Dakota.  Said Lot H1 in Tract 4 contains 0.151 acre, more or less.  
Lot H1 in Tract 5 contains 0.146 acre, more or less.  Deed Book 470, Page 307.  Plat Book 
62, Page 148. 
 
Lots H1 in Tracts 6 and 7 of Markey Addition to the City of Sioux Falls and the S1/2 of the 
vacated street abutting Tract 7 thereof, Minnehaha County, South Dakota.  Said Lot H1 in 
Tract 6 contains 0.186 acre and Lot H1 in Tract 7 contains 0.226 acre.  Deed Book 470, Page 
307.  Plat Book 62, Page 149. 
 
Lot H2 in Tract 5 of Tickman Addition to the City of Sioux Falls, Minnehaha County, South 
Dakota.  Said Lot H2 contains 0.02 acre, more or less.  Deed Book 475, Page 434.  Plat Book 
63, Page 287. 
 
Lot H2 in Tract 4 of Tickman Addition to the City of Sioux Falls, Minnehaha County, South 
Dakota.  Said Lot H2 contains 0.02 acre, more or less.  Deed Book 475. Page 434.  Plat Book 
63, Page 286. 
 
Lot H1 in Lot C of Tract 1 of Tickman Addition to the City of Sioux Falls, Minnehaha County, 
South Dakota.  Said Lot H1 contains 0.02 acre, more or less.  Deed Book 477, Page 396.  
Plat Book 63, Page 222. 
 
Lot H1 in Lot B of Tract 3 of Tickman Addition to the City of Sioux Falls, Minnehaha County, 
South Dakota.  Said Lot H1 contains 0.01 acre, more or less.  Deed Book 476, Page 359.  
Plat Book 63, Page 220. 
 
Lot H1 in Tract 2 of Tickman Addition to the City of Sioux Falls, Minnehaha County, South 
Dakota.  Said Lot H1 contains 0.01 acre, more or less.  Deed Book 476, Page 334.  Plat Book 
63, Page 221. 
 
Lot H1 in Lot B of Tract 1 of Tickman Addition to the City of Sioux Falls, Minnehaha County, 
South Dakota.  Said Lot H1 contains 0.01 acre, more or less.  Deed Book 477, Page 396.  
Plat Book 63, Page 223. 
 
Lot H2 in the SW1/4 of Section 1, Township 101 North, Range 50 West of the 5th P.M., 
Minnehaha County, South Dakota.  Said Lot H2 contains 1.479 acres, more or less.  Deed 
Book 470, Page 575.  Plat Book 62, Page 152. 



 
Lots H1 in Tracts 4 & 5 of Markey Addition to the City of Sioux Falls, Minnehaha County, South 
Dakota.  Said Lot H1 in Tract 4 contains 0.192 acre, more or less and Lot H1 in Tract 5 
contains 0.182 acre, more or less.  Deed Book 468, Page 937.  Plat Book 62, Page 150. 
 
Lot H1 in the S1/2 of the SW1/4, except Tract 1 of Greenfield’s Addition contained therein, of 
Section 1, Township 101 North, Range 50 West of the 5th P.M., Minnehaha County, South 
Dakota. Said Lot H1 contains 0.82 acre, more or less.  Deed Book 448, Page 145.  Plat Book 
59, Page 57. 
 
Lot H1 in the E1/2 NE1/4 SW1/4 of Section 1, Township 101 North, Range 50 West of the 5th 
P.M., Minnehaha County, South Dakota.  Said Lot H1 contains 0.06 acre, more or less.  Deed 
Book 448, Page 145.  Plat Book 59, Page 56. 
 
Lot A in Lot H1 of the NE1/4, NE1/4 of Section 1, Township 101 North, Range 50 West of the 
5th P.M., City of Sioux Falls, Minnehaha County, South Dakota.  Said Lot A of Lot H1 contains 
10,511 square feet, more or less.  Plat Book 82, Page 175. 
 
Lot A in Lot H1 of the SE1/4, NE1/4 of Section 1, Township 101 North, Range 50 West of the 
5th P.M., City of Sioux Falls, Minnehaha County, South Dakota.  Said Lot A of Lot H1 contains 
97,398 square feet, more or less.  Plat Book 82, Page 176. 
 
Lot A in Lot H1 of the NE1/4, SE1/4 of Section 1, Township 101 North, Range 50 West of the 
5th P.M., City of Sioux Falls, Minnehaha County, South Dakota.  Said Lot A of Lot H1 contains 
42,070 square feet, more or less.  Plat Book 82, Page 177. 
 
Lot A in Lot H2 of the N1/2, SE1/4 of Section 1, Township 101 North, Range 50 West of the 
5th P.M., City of Sioux Falls, Minnehaha County, South Dakota.  Said Lot A of Lot H2 contains 
85,480 square feet, more or less.  Plat Book 82, Page 178. 
 
Lot A in Lot H1 of Tract 2A of the Replat of Tracts 1 and 2 of 2A, Ericksen Addition in the 
SE1/4, SE1/4 of Section 1, Township 101 North, Range 50 West of the 5th P.M., City of Sioux 
Falls, Minnehaha County, South Dakota.  Said Lot A of Lot H1 contains 13,332 square feet, 
more or less. Plat Book 82, Page 180. 
 
Lot H1 in Tract 3 of Ericksen Addition to the City of Sioux Falls, Minnehaha County, South 
Dakota.  Said Lot H1 in Tract 3 contains 0.33 acre, more or less.  Deed Book 409, Page 617. 
Plat Book 53, Page 36. 
 
Lot H1 in Tract 5 of Ericksen Addition to the City of Sioux Falls, less Lots F and G in Lot H1 
of Tract 5, Minnehaha County, South Dakota.  Said Lot H1 in Tract 5 less Lots F and G in Lot 
H1 of Tract 5 contains 0.30 acre, more or less.  Deed Book 409, Page 252.  Plat Book 53, 
Page 17. 
 
Lot H1 in Tract 7 of Ericksen Addition to the City of Sioux Falls less Lot E in Lot H1 of Tract 
7, Minnehaha County, South Dakota.   Said Lot H1 in Tract 7 less Lot E in Lot H1 of Tract 7 
contains 1.86 acres, more or less.  Deed Book 409, Page 252.  Plat Book 53, Page 19. 
 
Lot H1 Tract 6 of Ericksen Addition to the City of Sioux Falls less Lots D and E in Lot H1 of 
Tract 6, Minnehaha County, South Dakota.  Said Lot H1 Tract 6 less Lots D and E in Lot H1 



of Tract 6 contains 0.94 acre, more or less.  Deed Book 409, Page 251.  Plat Book 53, Page 
18. 
 
Lot H1 in Tract 1 of Greenfield’s Addition in the SE1/4 of the SW1/4 of Section 1, Township 
101 North, Range 50 West of the 5th P.M., Minnehaha County, South Dakota.  Said Lot H1 
contains 1.04 acres, more or less.  Deed Book 447, Page 771.  Plat Book 59, Page 58. 
 
Lot H1 in Tract 1A and Lot H1 in Tract 1B of Markey Addition to the City of Sioux Falls, 
Minnehaha County, South Dakota.  Said Lot H1 in Tract 1A contains 0.01 acre (471 sq. ft.), 
more or less and Lot H1 of tract 1B contains 0.41 acre, more or less.  Deed Book 478, Pages 
504 and 505.  Plat Book 63, Page 219. 
 
Lot H2 in the NW1/4 of Section 12, Township 101 North, Range 50 West of the 5th P.M., 
Minnehaha County, South Dakota.  Said Lot H2 contains 0.32 acre (14,278 sq. ft.) more or 
less.  Deed Book 476, Page 495.  Plat Book 63, Page 209. 
 
Lot H1 in the North 16 Rods of the West 15 Rods of the NW1/4 of the NE1/4, Except the West 
40 Feet located in the NW1/4 of the NE1/4 of Section 12. Township 101 North, Range 50 
West of the 5th P.M., Minnehaha County, South Dakota.  Said Lot H1 contains 0.06 acre, more 
or less.  Deed Book 477, Page 444.  Plat Book 63, Page 210. 
 
Lot H1 in Lot 1 of Block 1 of the Vocational Technical Addition to the City of Sioux Falls, 
Minnehaha County, South Dakota.  Said Lot H1 contains 0.17 acre, more or less.  Deed Book 
477, Page 223.  Plat Book 63, Page 211. 
 

This resolution will complete the requirements of Exchange Agreement No. 710142. The highway 
right of way described above would be transferred to the city of Sioux Falls and the city of Sioux 
Falls would accept ownership, jurisdiction, operational and maintenance responsibilities of the 
above described right-of-way. 
 
The State will retain and reserve the right to control of access between the Transfer Segment  
and Interstate 29. 

 
Mitchell Region and Sioux Falls Area DOT recommends the transfer.  

 
A MOTION WAS MADE by Stoick and seconded by Roby to approve the transfers in Minnehaha County. 
All present voted aye by roll call vote. The motion carried.  
 
RESOLUTION #S 2020 – 8.3, 2020 – 8.4, 2020 – 8.5, and 2020 – 8.6 were adopted.  

 
2. Abandonment – Haakon County 

 
This resolution will abandon the temporary easements on Haakon County Project 
NH-P 0031(28), PCN 0423. 
 

3. Abandonment – Hughes County 
 

This resolution will abandon the temporary easements on Hughes County Project 
NH-P 0031(28), PCN 0423.\ 
 

4. Abandonment – Jackson County 



 
This resolution will abandon the temporary easements on Jackson County Project 
NH-P 0031(28), PCN 0423. 
 

5. Abandonment – Stanley County 
 
This resolution will abandon the temporary easements on Stanley County Project 
NH-P 0031(28), PCN 0423. 
 

6. Abandonment – Gregory County 
 
This resolution will abandon the temporary easements on Gregory County Project 
NH 0018(188)320, PCN 04EA. 
 

7. Abandonment – Meade County 
 
This resolution will abandon the temporary easements on Meade County Project 
IM 0901(38)40, PCN 5580. 

 
A MOTION WAS MADE by Fouberg and seconded by Stoick to approve the abandonment of temporary 
easements in Haakon, Hughes, Jackson, Stanley, Gregory, and Meade Counties.  
 
RESOLUTION #S 2020 – 8.7, 2020 – 8.8, 2020 – 8.9, 2020 – 8.10, 2020 – 8.11, and 2020 – 8.12 were 
adopted.  

 
8. Condemnation – Project IM 0902(112)59, PCN 6568, Pennington County 

 
Request Transportation Commission resolution determining that the taking and damaging of real 
property interests in and to the following property is necessary for a public purpose and authorizing 
condemnation:  
 

Parcel A9 – I-90 Amoco, Inc; mortgage – First Western Federal Savings Bank 
Parcel CA2 – Moyle Petroleum Company, Inc. 

 
To date, the Department of Transportation has been unable to acquire the real property interests 
through negotiations for the project IM 0902(112)59, Pennington County, PCN 6568, I90 - Exit 59, 
(Lacrosse Street) in Rapid City, Structure # 52-420-285, 52-420-286, 52-424-285, Interchange 
Reconstruction, PCC Surfacing, Auxiliary Lane Addition (West Bound & East Bound), Structure 
Widening, Deck Overlay, Approach Slabs. 

 
A MOTION WAS MADE by Fouberg and seconded by Zander to approved condemnation in Pennington 
County. All present voted aye by roll call vote. The motion carried.  
 
RESOLUTION #2020 – 8.13 was adopted.  
 
 

******* 
 
Behm presented the request and supporting documents for the 2021 – 2024 STIP, Transit Improvement 
Program (TIP), and Metropolitan Planning Organization’s Transportation Improvement Programs (MPO 
TIPs.) 



 
Roby left the meeting due to phone difficulties. 
 
A MOTION WAS MADE by Zander and seconded by Fouberg to approve the STIP as presented in items 
#6a and 6b in Attachment #13. All present voted aye by roll call vote, except Roby who was absent. The 
motion carried.  
 
A MOTION WAS MADE by Fouberg and seconded by Zander to approve the TIP and MPO TIP as 
presented in items #7, 8, 9, and 10 in Attachment #13. All present voted aye by roll call vote, except Roby 
who was absent. The motion carried. 
 
Commissioner Roby rejoined the meeting at 12:54 p.m. CDT 
 
 

******* 
 
 
Doug Kinniburgh, Office of Administration, requested Commission consider and approve the Bridge 
Improvement Grant (BIG) applications listed on Attachment # 14.  Kinniburgh also requested a STIP 
revision to include the grant awards. 
 
A MOTION WAS MADE by Fouberg and seconded by Zander to approve an award for all the grant 
applications listed on Attachment #14 under the 2021 BIG for Preliminary Engineering and approve STIP 
REV 20-061. All present voted aye by roll call vote. The motion carried.  
 

******* 
 
 
Bridget Carnahan, Environmental Engineer for the Department, and Hilary Morey from the South Dakota 
Department of Game, Fish & Parks presented to the Commission an informational item on the agencies’ 
Wetland Mitigation Partnership.  
 

******* 
 
 
Vehle opened the floor to public input. No member of the public addressed the Commission or offered 
input.  
 
With no other business to come before the Commission, Vehle asked for a motion to adjourn. 
 
A MOTION WAS MADE by Zander and seconded by Fouberg to adjourn the meeting. The Chair declared 
the meeting adjourned at 1:15 p.m. CDT 
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