
South Dakota Department of Transportation 
Better Lives Through Better Transportation 

Division of Finance & Management 
Office of Air, Rail & Transit 

700 East Broadway Avenue 
Pierre, SD 57501 

 605.773-3574 
dot.sd.gov 

TO: South Dakota Railroad Board 

FROM:  Jack Dokken, Office of Air, Rail and Transit 

DATE: May 21, 2025 

SUBJECT: Grant Project Updates 

2021 RAISE – RCP&E – SD Freight Capacity Expansion 
Rail relay has started near Fort Pierre. Timber bridge strengthening will start in June and 
concrete/steel bridge rehab possibly next spring. 

2022 CRISI – Sisseton Milbank Railroad Modernization 
Is near completion of the preliminary design phase. 

2020 STC – Ringneck & Western Meet & Pass Siding 
Grant agreement now complete. 

2021 STC- Ringneck & Western Efficiency & Growth 
Bid opening last week for grading and installation of rail. 

2021 STC – RCP&E Increasing Rail Resilience 
 In preliminary design and environmental phase. 

Currently in Obligation Phase: 
• 2022-2023 STC – Bell Fourche Industrial and Rail Park
• 2022-2023 STC – D&I Railroad Main Line Relay
• 2022-2023 STC – DMVW SD Britton Line Rehabilitation SD

DMVW SD BRITTON Line Rehabilitation ND 
• 2022-2023 STC – RCP&E Upper Black Hills Corridor Upgrade
• 2022-2023 STC – Ringneck & Western RR Grade Stabilization & Repair
• 2022-2023 STC – Sisseton Milbank RR Culvert Rehabilitation
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