

State Plan 2024 Submission

Revised 6/1/2023

Section	Status
a. Input of State Rehabilitation Council	Drafted
b. Comprehensive Statewide Needs Assessment	Drafted
c. Goals, Priorities and Strategies	Drafted
d. Evaluation and Reports of Progress: VR and Supported Employment Goals	
e. Quality, Scope, and Extent of Supported Employment Services	
f. Annual Estimates	
g. Order of Selection	Complete
h. Request for Waiver of Statewideness	Complete
i. Comprehensive System of Personnel Development; Data System on Personnel and Personnel Development	Shayna R is drafting
j. Coordination with Education Officials	Katie G is drafting
k. Coordination with Employers	Kim L is drafting
l. Interagency Cooperation with Other Agencies	

State Plan Timelines

July 1, 2023: Goals and Strategies done

September 1, 2023: All Sections drafted

November 1, 2023, State Plan available for public comment

November to December 2023: Public meeting

January 1, 2024: Enter new State Plan on portal

March 1, 2024: New State Plan Completed