



South Dakota Department of Transportation
Division of Operations
700 E. Broadway Avenue
Pierre, South Dakota 57501-0286

March 16, 2026

Mr. Craig Smith
Director of Operations
South Dakota Department of Transportation
700 E. Broadway Avenue
Pierre, SD 57501

Subject: Construction Change Orders Report

Construction Change Orders (CCOs) completed in February contain a decrease of \$224,054.10. Over the past 12 months, the total change to the original contract amounts has increased by 1.73%.

The following projects have a CCO with a change of more than \$100,000 or a change of more than 25.0% to the contract.

ABERDEEN REGION

1. Project: NH 0212(204)245, Faulk County, PCN 07YX
Location: US212 from the Potter/Faulk County line to 1 mile west of Faulkton
Contractor: Anderson Western, Inc.
Type of Work: Cold milling, asphalt concrete resurfacing

Original Contract Amount:	\$	6,949,645.61
\$ Change on CCO No. 2F:	\$	129,620.76
% Change on CCO No. 2F:		1.9%
Net Change to Date:	\$	134,559.26

Explanation of Change on CCO No. 2F: This increase is the result of SDDOT adjusting contract quantities to match as built quantities with the largest increase coming from additional asphalt binder needed due to the approved mix design containing a higher target asphalt binder content than plans estimated.

2. Project: P-PH 0028(36)355, Deuel & Hamlin County, PCN 04HM
 Location: SD28 from Estelline to SD15
 Contractor: Bowes Construction, Inc.
 Type of Work: Grading, interim surfacing, replace structures, approach slab

Original Contract Amount:	\$	10,390,426.17
\$ Change on CCO No. 8:	\$	304,727.98
% Change on CCO No. 8:		2.9%
Net Change to Date:	\$	458,899.09

Explanation of Change on CCO No. 8: This increase is the result of SDDOT adjusting contract quantities to match as built quantities. The largest change was an increase in option borrow excavation.

3. Project: P-PT 0020(208)296, Faulk & Spink County, PCN 06R6
 Location: SD20 from SD45 to Brentford
 Contractor: Duininck, Inc.
 Type of Work: Cold milling, asphalt concrete resurfacing, structure, pipe work

Original Contract Amount:	\$	13,331,787.48
\$ Change on CCO No. 4F:	\$	(536,351.51)
% Change on CCO No. 4F:		4.0%
Net Change to Date:	\$	(473,585.08)

Explanation of Change on CCO No. 4F: This decrease is the result of SDDOT removing unnecessary items from the contract and adjusting contract quantities to match as built quantities including asphalt binder and base course.

MITCHELL REGION

4. Project: IM-CR 0022(94), Minnehaha County, PCN 08Y8
 Location: Various routes in the Sioux Falls area
 Contractor: Bituminous Paving, Inc.
 Type of Work: Cold milling, asphalt concrete resurfacing of shoulders, asphalt surface treatment

Original Contract Amount:	\$	7,790,806.15
\$ Change on CCO No. 3:	\$	282,897.46
% Change on CCO No. 3:		3.6%
Net Change to Date:	\$	263,029.15

Explanation of Change on CCO No. 3: This increase is the result of SDDOT compensating the contractor for an incentive payment for contract time. The incentive payment was made at the contract specified maximum.

5. Project: IM-EM-NH-TA 0909(46)406, Minnehaha County, PCN 4433
 Location: I-90 Exit 406 (Brandon)
 Contractor: T & R Contracting, Inc.
 Type of Work: Interchange reconstruction, replace structure, lighting, PCC surfacing

Original Contract Amount:	\$	41,275,125.06
\$ Change on CCO No. 22:	\$	(351,764.79)
% Change on CCO No. 22:		0.9%
Net Change to Date:	\$	900,918.68

Explanation of Change on CCO No. 22: This decrease is the result of SDDOT adjusting the contract quantities of option borrow excavation to match as built quantities.

6. Project: NH 2042(29), Minnehaha County, PCN 06YQ
 Location: Arrowhead Parkway from 0.5 miles west of Six Mile Road to Six Mile Road in Sioux Falls
 Contractor: T & R Contracting, Inc.
 Type of Work: Grading, storm sewer, curb & gutter, PCC surfacing, ROW, signals, lighting

Original Contract Amount:	\$	20,025,525.25
\$ Change on CCO No. 8:	\$	(212,798.63)
% Change on CCO No. 8:		1.1%
Net Change to Date:	\$	408,903.83

Explanation of Change on CCO No. 8: This decrease is the result of SDDOT adjusting contract quantities to match as built quantities and removing unnecessary items from the contract.

7. Project: NH 2042(29), Minnehaha County, PCN 06YQ
 Location: Arrowhead Parkway from 0.5 miles west of Six Mile Road to Six Mile Road in Sioux Falls
 Contractor: T & R Contracting, Inc.
 Type of Work: Grading, storm sewer, curb & gutter, PCC surfacing, ROW, signals, lighting

Original Contract Amount:	\$	20,025,525.25
\$ Change on CCO No. 9:	\$	(172,609.39)
% Change on CCO No. 9:		0.9%
Net Change to Date:	\$	236,294.44

Explanation of Change on CCO No. 9: This decrease is the result of SDDOT adjusting contract quantities to match as built quantities with the largest decreases being erosion control items.

PIERRE REGION

There are no projects that meet these criteria in this region.

RAPID CITY REGION

- 8.** Project: P 6403(10), Pennington County, PCN 08P3
Location: South Rochford Road from Rochford southwest to Deerfield Road
Contractor: Loiseau Construction, Inc.
Type of Work: Grading, drainage, base course, asphalt concrete surfacing

Original Contract Amount:	\$	23,381,920.13
\$ Change on CCO No. 16:	\$	267,295.52
% Change on CCO No. 16:		1.1%
Net Change to Date:	\$	236,295.70

Explanation of Change on CCO No. 16: This increase is the result of SDDOT compensating the contractor for extra drainage work to solve drainage problem created by the new roadway including rock check dams, CMP storm sewer piping, and precast drop inlets.

Sincerely,
Ryan K. Johnson
Senior Specification Engineer