

RAPID CITY REGION

- 14.** Project: NH 0212(190)39, Butte & Meade County, PCN 068V
Location: US212 from SD79 in Newell to the Maurine/Bixby Road
Contractor: Anderson Western, Inc.
Type of Work: Cold milling, asphalt concrete resurfacing, pipe work, guardrail updates

Original Contract Amount:	\$	15,300,573.23
Change on CCO No. 13:	\$	73,206.68
Net Change to Date:	\$	1,255,363.77

Explanation of Change on CCO No. 13: This increase is the result of SDDOT compensating the contractor for additional work to install an 18" CIPP liner to reinforce a pipe at a location found to have joint separation and large voids under the roadway.

Sincerely,
Ryan K. Johnson
Senior Specification Engineer