

Division of Finance & Management

Office of Air, Rail & Transit 700 East Broadway Avenue Pierre, SD 57501 O: 605.773-3574 | F: 605.773.2804 dot.sd.gov

TO:	South Dakota Aeronautics Commission
FROM:	Jack Dokken, Office of Aeronautics
DATE:	September 8, 2021
SUBJECT:	Amendment to State Share of 2019 AIP Grant

Mobridge Municipal Airport – Reconstruct Runway 12/30 (approx. 75' x 4,100') and Connecting Taxiways, Expand Turnarounds, Replace Runway and Taxiway Lights.

The federal grant amount was increased to cover allotted time frames for additional work. This added 10 additional calendar days beyond the base bid of 100 calendar days to the schedule.

	Federal (90%)	State (5%)
Final project	\$357,691.00	\$19,871.73
Original grant	\$319,914.00	\$19,747.78
Difference	\$37,777.00	\$123.95

The Department recommends approval of a state grant amendment in the amount of \$123.95.

SUMMARY OF PROJECT COSTS		AIP Project No. 3-46-0038-12-2018		
Sponsors Name and Address		Period Ending		
CITY OF MOBRIDGE	MOBRIDGE, SD	09/09/2021		
Official Name and Location of Airport				
MOBRIDGE MUNICIPAL AIRPORT		Max Federal Funds		
114 1ST AVENUE EAST		\$357,691.00		
MOBRIDGE, SD 57601-2604				
DESCRIPTION				
DESCRIPTION	REVISED TOTAL ESTIMATED	INCURRED TO DATE		
	COST	DATE		
I. LAND: N/A	0001			
II. CONSTRUCTION: To be paid in MBG-13-2018				
TOTAL CONSTRUCTION				
III. ENGINEERING - KLJ, Inc Sioux Falls				
A. Design/Environmental Study (LS)	\$170,071.02	\$170,071.02		
To be paid in MBG-12-2018	\$119,049.72	\$119,049.72		
Amount paid in MBG-11-2017	\$51,021.30	\$51,021.30		
B. Const. Engineering (NTE)-w/Amend #1+2	\$270,791.66	\$270,602.70		
C. Closeout Report (LS)-w/Amend #2	Pd in MBG-13-2018	Pd in MBG-13-2018		
TOTAL ENGINEERING	\$440,862.68	\$440,673.72		
To be paid in MBG-12-2018	\$389,841.38	\$389,652.42		
Amount paid in MBG-11-2017	\$51,021.30	\$51,021.30		
IV. ADMINISTRATION	\$0.00	\$7,782.25		
TOTAL PROJECT COST	\$389,841.38	\$397,434.67		
FEDERAL SHARE-with amend Max \$357,691.00	\$357,691.00	\$357,691.00		
STATE SHARE-5% Max \$19,747.78	\$19,747.78	\$19,871.73		
LOCAL SHARE-5%	\$12,402.60	\$19,871.94		
Amendments Needed				
Federal Share	\$0.20			
State Share	\$123.95			
7.CERTIFICATION:				
DATE: PREPARED BY:				
SCOPE: Reconstruct Rnwy 12/30 (approx. 75' x 4,100') and Connecting Taxiways, Expand				
Turnarounds, Replace Runway and Taxiway Lights (as shown on the approved ALP).				