

14. Project: P 0034(208)212, Hughes County, PCN 06T0
Location: SD34 from Cleveland Ave to Farm Island Road in Pierre
Contractor: Anderson Western, Inc.
Type of Work: Cold milling, asphalt concrete resurfacing

Original Contract Amount:	\$	2,118,589.76
Change on CCO No. 2:	\$	(131,750.56)
Net Change to Date:	\$	(131,750.56)

Explanation of Change on CCO No. 2: This decrease is the result of SDDOT changing the pavement marking material type used on the asphalt surfacing from cold applied plastic pavement markings to high build paint pavement markings.

RAPID CITY REGION

15. Project: NH-PH 0385(50)96, Pennington County, PCN 03BD
Location: US385 from north of Pactola Dam to 4 miles north of the SD44 junction
Contractor: Zandstra Construction, Inc.
Type of Work: Grading, structures, interim surfacing, pipe work

Original Contract Amount:	\$	23,492,147.29
Change on CCO No. 6:	\$	930,711.00
Net Change to Date:	\$	1,173,026.76

Explanation of Change on CCO No. 6: This increase is the result of SDDOT compensating the contractor for extra work for clearing and unclassified/rock excavation required to finish US385 due to an underestimated shrinkage factor included in the plans.

Sincerely,
Ryan K. Johnson
Senior Specification Engineer