







## RAPID CITY REGION

8. Project: NH 0044(220)46, Pennington County, PCN 04PD  
 Location: SD44 from La Crosse Street to Covington Street in Rapid City  
 Contractor: TI-ZACK Concrete, Inc.  
 Type of Work: ADA curb ramps, sidewalks, signals, intersection improvement

Original Contract Amount:	\$	5,674,360.56
Change on CCO No. 4:	\$	166,329.79
Net Change to Date:	\$	117,454.84

Explanation of Change on CCO No. 4: This increase is the result of SDDOT compensating the contractor for extra work and materials to modify the traffic signal controllers, signal parts, and software to be able to communicate with the other local traffic signals.

9. Project: P 6403(10), Pennington County, PCN 08P3  
 Location: South Rochford Road from Rochford southwest to Deerfield  
 Contractor: Loiseau Construction, Inc.  
 Type of Work: grading, drainage, base course, asphalt concrete surfacing

Original Contract Amount:	\$	23,381,920.13
Change on CCO No. 7:	\$	134,127.00
Net Change to Date:	\$	(341,988.47)

Explanation of Change on CCO No. 7: This increase is the result of SDDOT settling a claim.

10. Project: PH 0034(202)12, Butte & Lawrence County, PCN 06UM  
 Location: SD34 from Belle Fourche to Whitewood  
 Contractor: Bituminous Paving, Inc.  
 Type of Work: asphalt concrete surfacing, passing lanes, intersection improvements, pipe work

Original Contract Amount:	\$	10,186,452.80
Change on CCO No. 6:	\$	(180,860.46)
Net Change to Date:	\$	61,379.84

Explanation of Change on CCO No. 6: This increase is the result of SDDOT adjusting contract quantities of various items through normal project variations and quality adjustments.

Sincerely,  
 Ryan K. Johnson  
 Senior Specification Engineer