



Department of Transportation  
Division of Finance and Management  
Office of Air, Rail & Transit

700 East Broadway Avenue  
Pierre, South Dakota 57501-2586  
OFFICE: 605/773-3574  
FAX: 605/773-2804

TO: South Dakota Railroad Board  
FROM: Jack Dokken, Office of Railroads  
DATE: June 7, 2021  
SUBJECT: FRA Grant Update

---

**Relocation project on the Sioux Valley rail line**

Grant termination requested to the SD Rail Board.

**CRISI RCP&E Rail Relay and Crossing Upgrades**

Construction expected to be completed by July 1.

**2019 STC Sisseton-Milbank Railroad Lake Farley Bridge Repair**

CDI is developing the final design.

**2019 STC D&I Railroad Relay and Crossing Upgrade**

Materials bid occurred on 5-6-21.

**2019 STC Belle Fourche New Transload Facility and Siding**

CDI is developing the final design.

**2019 Ellis and Eastern Railroad Bridge Repairs**

CDI is developing final design.

**2020 STC DMVW Tie, Anchor and Line Improvements and Bridges**

Grant termination requested to the SD Rail Board.

**2020 STC RCP&E Midland Rail Improvement and Crossing Resurfacing**

HDR is developing the preliminary design and environmental reports.

**2020 STC MRC Rail line Meet and Pass Siding**

Ringneck and Western has been designated as the Subrecipient and has requested a modification to the grant.