


Developing a Transportation Project

Mike Behm, PE
Director – Division of Planning & Engineering
SDDOT










How Do Roads Function


TRAVEL MOBILITY





State \$ + Federal \$ 25-30% =


Roads & Bridges



















STATE HIGHWAY FUTURE PAVEMENT CONDITION



STATE HIGHWAY STRUCTURES IN GOOD OR FAIR CONDITION






3061 ASBL

Assemble Final Plans

Aug-02-2021

Aug-06-2021

Activities Projects Activities Filter: All Activities Activity Name Qtr 4, 2018 Qtr 1, 2019 Qtr 2, 2019 Qtr 3, 2019 Qtr 4, 2019 Qtr 1, 2020 Qtr 2, 202 Planned Start Planned Finish Activity ID 0ct Sep Feb Mar 0ct Feb Mar Dec Jan Apr Jun Aug Sep Dec Jan May Grading Squad - Neil Schochenmaier Feb-12-2018 Oct-19-2021 3080 Develop ROW Strip Map Feb-12-2018 Feb-14-2018 3081 Establish Existing ROW Aug-17-2018 Sep-14-2018 3081 Establish Existing ROW 3055 Oct-04-2018 Oct-25-2018 3055, Develop Preliminary Gradeline Develop Preliminary Gradeline 3065, Develop Preliminary Gradeline Plans 3065 Develop Preliminary Gradeline Plans Oct-04-2018 Oct-25-2018 3056, Develop Preliminary Design and Conduct Inspection 3056 Develop Preliminary Design and Condu Nov-28-2018 Jan-17-2019 Dec-12-2018 3066, Develop Preliminary Plans for Inspection 3066 Develop Preliminary Plans for Inspectio Jan-10-2019 3057 Revise Preliminary Design, Conduct Pu Jan-18-2019 Apr-15-2019 ≟ 3057, Revise Preliminary Design, Conduct Public Meeting, Send Final Gradeline 3082 Develop ROW Photos 3082 Develop ROW Photos Jan-18-2019 Feb-08-2019 Develop Erosion Control Design 3085 Develop Frosion Control Design. 3085 Jan-18-2019 Feb-15-2019 3067 Revise Preliminary Plans for Public Me Mar-12-2019 Apr-08-2019 3067, Revise Preliminary Plans for Public Meeting \$13058, Make Public Meeting Revisions and Conduct Landowner Mtgs 3058 Make Public Meeting Revisions and Co Apr-16-2019 May-29-2019 Revise Preliminary Plans for Landowne May-21-2019 3068, Revise Preliminary Plans for Landowner Meetings 3068 Apr-24-2019 #7059 Develop Final Roadway Design and Conduct Inspection 3059 Develop Final Roadway Design and Co Jul-12-2019 Aug-08-2019








SDEBS Log In

Log in to SDEBS to place your company of the plan holders, to access bid files, and to prepare/submit your bid.

Prime Contractors must be prequalified in the work type specified for any bid \$200,000 or greater.







Questions?