

Memorandum

**To:** South Dakota State Emergency Response Commission (SERC)  
**From:** Jared Sandal, HMEP Grant Administrator  
**Date:** April 04, 2020  
**Re:** Quarterly FFY2016/FFY2017/FFY2018/FFY2019/FFY2020 HMEP Grant Report

**FFY 2016 through 2018**

- FFY 2016 through 2018 have been closed out.

**FFY 2019 Grant Amounts**

- Federal Share: **\$143,249**
- Non-Federal Share (Match): **\$35,812**
- Total: **\$179,061**

**FFY 2019 Federal Share Spent/Remaining To-Date:**

- Spent: **\$9,100** (projects) + **\$560.41** (personnel, operating, supply, and indirect costs) = **\$9,660.41**
- Remaining: **\$133,588.59** (all but \$11,909.20 has been allocated).

**FFY 2020**

- Application has been submitted.
- Funds have **NOT** been awarded but we are projected to get the following amount (See **FFY 2020 Grant Amount**).

**FFY 2020 Grant Amounts**

- Federal Share: **\$168,092**
- Non-Federal Share: **\$42,024**
- Total: **\$210,116**

---

**HMEP Grant Year 2019**

- The grant award for FY 2019 was issued by the U.S. Department of Transportation/Pipeline and Hazardous Material Safety Administration (DOT/PHMSA), effective September 30<sup>th</sup>, 2019. The total federal award amount was \$143,249.
- One project has been completed by Rapid City Fire Rescue. They completed TEEX HazMat Transportation Specialist. This is a training hosted by Texas A&M in College Station, Texas that allows a hands-on style training.
- Due to the COVID-19 outbreak there have been several projects cancelled or postponed. The following projects have been affected:



- Aberdeen Fire Rescue:
    - Cold Zone 2020 Hazmat Training Conference - postponed and rescheduled to June 24-26, 2020. I am including this in the total amount of cancelled projects due to the uncertain timeline in the COVID-19 outbreak.
    - Hazmat IQ Above the Line/Below the Line - Postponed from April 2, 2020 has not been rescheduled, still plan on completing the training.
  - Watertown Fire Rescue:
    - Cold Zone Conference was cancelled.
  - Right now we are looking at one cancelled project and two postponed projects for a cost of \$25,500.
- 

#### HMEP Grant Year 2020

- Counties and fire departments have all submitted applications for approved projects.
- Year Two Continuing Application has been sent and received by PHMSA.
- Funds have **NOT** been allocated at this time.

