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Department of Transportation 
Division of Planning/Engineering 
Office of Transportation Project Development 
700 E Broadway Avenue 
Pierre, South Dakota 57501-2586    605/773-3168 
FAX: 605/773-6608 

DATE:  April 18, 2018 

TO: Mike Behm - Director    
Division of Planning/Engineering 

FROM: David Voeltz - STIP Coordinator 
Project Development 

SUBJECT: STIP Revision Items for the April 26, 2018 Transportation Commission Meeting. 

FOR COMMISSION APPROVAL 

REV 18-040 This revision will delete a 2018 Mitchell Region scour protection project along I90. 
(Sequence #s 578 & 648, Pages 132 & 143 in the 2018-2021 STIP Book).  This work 
will be incorporated in future projects as the 2019-2022 STIP is developed. 

FY 2018 Minus $960,000 

REV 18-044 This revision will add a Mitchell Region horizontal curve delineation project in 2018 
that was not let in 2017. 

FY 2018 Plus $204,000 

INFORMATIONAL REVISIONS FOR THE COMMISSION 

REV 18-041 This revision deferred a 2018 structure maintenance project located on US12 in Grant 
County and on SD22 in Hamlin County to 2019. (Sequence #s 344 & 375, Pages 93 
& 99 in the 2018-2021 STIP Book). 

FY 2018 Minus $208,000 
FY 2019 Plus $212,000 

REV 18-042 This revision advanced a 2019 railroad crossing and signal improvement project on 
SD50 in Yankton (Sequence #1068, Page 195 in the 2018-2021 STIP Book) to 2018, 
deleted signals, and adjusted the cost estimate.  A new project will be added to the 
2019 STIP for signals. 

FY 2018 Plus $130,000 
FY 2019 Minus $186,000 

ATTACHMENT #9
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REV 18-SC-023 This revision split a 2019 Various Locations Statewide High Friction Surface 
Treatment project (Sequence # 929, Page 177 in the 2018-2021 STIP Book) into two 
projects, one project for the Rapid City Region and another project for the Aberdeen, 
Mitchell and Pierre Region. 

FY 2019 No Change 

REV 18-SC-024 This revision balanced the cost estimate and location of a 2018 Aberdeen Area Pipe 
Work project and a 2018 Huron Area Pipe Work project (Sequence #s 3 & 5, Page 39 
in the 2018-2021 STIP Book). 

FY 2018 No Change 

REV 18-SC-026 This revision adjusted the cost of a 2018 railroad crossing improvement crossing 
located on US14 west of Volga (Sequence #94, Page 50 in the 2018-2021 STIP 
Book). 

FY 2018 Plus $233,000 

REV 18-SC-027 This revision adjusted the cost of a 2018 US18 structure maintenance project located 
3 miles mile of Edgemont (Sequence #319, Page 89 in the 2018-2021 STIP Book). 

FY 2018 Plus $274,000 

REV 18-SC-028 This revision adjusted the cost of a 2018 Culvert Repair project located on the 
Standing Rock Indian Reservation (Sequence #237, Page 72 in the 2018-2021 STIP 
Book). 

FY 2018 Plus $1,566,000 

ATTACHMENT #9




